
Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1000

Activity Filter * Starts In FY *
WBS No: 1EAA Title: Project Management
Activity ID: 1EAA1000 Description: RISS Executive-Project Management FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNEIDD101 RISS Senior Staff 1.00 ea 1,279EE 1,279 85,978 0 85,978 127,93641,9570
MTNEIDD105 Secretarial Support 1.00 ea 640EE 640 11,533 0 11,533 17,1625,6280
MTNEIDD106 Provide Tuition Reimbursement 1.00 ea 0HC 0 0 10,350 10,350 10,35000
MTNEIDD107 Travel 1.00 each 0EE 0 0 11,237 11,237 11,23700
MTNEIDD108 Supplies 3.00 each 0EE 0 0 7,897 7,897 7,89700
MTNEIDD109 Management Assessment Program 1.00 each 0HC 0 0 0 0 000

Total for Activity 1EAA1000: 1,919 97,511 29,484 126,995 174,58147,5860

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD101 - RISS Senior Staff

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE each for VP/Project Manager, and Deputy Project Manager.)
 Unit Cost - 3,620 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 1,458 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 639.67 HoursK253S750 M020STRAIGHT TIME BASE

729 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Remediation, Industrial & Site ServCOMPANY PRESIDENT AND VPs  (G Linear 639.67 HoursK253S750 M050STRAIGHT TIME BASE
729 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD105 - Secretarial Support

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Administrative Assistant
 Units - year (1 FTE each for Executive Administrative Assistant)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 729 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServSECRETARIES Linear 639.67 HoursK253S750 G040STRAIGHT TIME BASE

729 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Line Item MTNEIDD106 - Provide Tuition Reimbursement
BOE Historical Data Source - FY98 WBS Spending Variance Report

Item Desc - Tuition Reimbursement
Breakdown of Historical Data:
 Item - Tuition
 Units - 5 Individuals
 Unit Cost - $3,500
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 10,349.82 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

17500 Dollars 0.67401 January 2000 Earned Value Factor
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD107 - Travel

Resources

BOE Estimators Experience - Budget, Programs & Compliance Manager
Experience Item Desc - Travel
Breakdown of Cost Data:
 Item - Travel
 Units - 4.75 Trips*
 Unit Cost - $4,000
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
 
Travel is level loaded through the year.  Travel requirements are not predictable through out the year.  Travel is budgeted based on input from the VP and 
Deputy and from past data.  Approx. 5 are usually taken per year at a cost of $4,000 each.

*5% Efficiency identified 9/99 resulted in $9K reduction in travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 11,236.95 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Per Trip 0.67401 January 2000 Earned Value Factor4.75 Trips
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD108 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - ea
 Unit Cost - $3,000
 Unit Cost Adjustment factor -40.3% 
 Revised Unit Cost - $1,209
 Basis for adjustment - Proportional amt left this year June to September per the FY 2000 accounting Calendar

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 2,632.39 DollarsK253SA5C 0000SUPPLIES

3000 Dollars
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD109 - Management Assessment Program

Resources

BOE Estimator's Experience
Item Desc - Independent (Management) Assessments
Breakdown of Historical Data:
 Item - Independent Assessments
 Units - 0
 Unit Cost -
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1000

Activity Filter * Starts In FY *
Remediation, Industrial & Site ServNONE Linear 0.00 DollarsK253SA5H 0000SUBCONTRACTED SRVS

0 -- FY00 Escalation -- 0 January 2000 Earned Value Factor0 Estimated Subcontract Value
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Activity ID: 1EAA1010 Description: RISS Executive-Project Management FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNEIDD101 RISS Senior Staff 1.00 ea 3,219EE 3,219 216,361 0 216,361 319,565103,2040
MTNEIDD105 Secretarial Support 1.00 ea 1,610EE 1,610 29,023 0 29,023 42,86713,8440
MTNEIDD106 Provide Tuition Reimbursement 1.00 ea 0HC 0 0 15,563 15,563 15,56300
MTNEIDD107 Travel 7.00 each 0EE 0 0 24,902 24,902 24,90200
MTNEIDD108 Supplies 3.00 each 0EE 0 0 8,004 8,004 8,00400
MTNEIDD109 Management Assessment Program 1.00 each 0HC 0 0 35,574 35,574 35,57400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,619 23,619023,619

Total for Activity 1EAA1010: 4,829 245,384 84,043 353,045 470,094117,04823,619

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD101 - RISS Senior Staff

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE each for VP/Project Manager(M050), and Deputy Project Manager(M020).)
 Unit Cost - 3,620 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK253S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Remediation, Industrial & Site ServCOMPANY PRESIDENT AND VPs  (G Linear 1,609.71 HoursK253S750 M050STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD105 - Secretarial Support

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Administrative Assistant
 Units - year (1 FTE each for Executive Administrative Assistant)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -  
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillSECRETARIES Linear 1,609.71 HoursK100S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MTNEIDD106 - Provide Tuition Reimbursement
BOE Historical Data Source - FY98 WBS Spending Variance Report

Item Desc - Tuition Reimbursement
Breakdown of Historical Data:
 Item - Tuition
 Units - 5 Individuals
 Unit Cost - $3,500
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 1
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 15,563.49 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

17500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD107 - Travel

Resources

BOE Estimators Experience - Budget, Programs & Compliance Manager
Experience Item Desc - Travel
Breakdown of Cost Data:
 Item - Travel
 Units - 7 Trips
 Unit Cost - $4,000
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
 
Travel is level loaded through the year.  Travel requirements are not predictable through out the year.  Travel is budgeted based on input from the VP and 
Deputy and from past data.  Seven trips are usually taken per year at a cost of $4,000 each.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 3,557.37 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Per Trip
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD108 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - ea
 Unit Cost - $3,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 2,668.03 DollarsK253SA5C 0000SUPPLIES

3000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD109 - Management Assessment Program

Resources

BOE Estimator's Experience
Item Desc - Independent (Management) Assessments
Breakdown of Historical Data:
 Item - Independent Assessments
 Units - 2
 Unit Cost - $20,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1010

Activity Filter * Starts In FY *
Remediation, Industrial & Site ServNONE Linear 35,573.68 DollarsK253SA5H 0000SUBCONTRACTED SRVS

40000 Estimated Subcontract Value
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,230.24 DollarsZDEPTCON 0000CONTINGENCY

14230.2 DollarsFactors
No DepartmentNONE Linear 9,388.37 DollarsZDEPTESC 0000ESCALATION

9388.37 DollarsFactors
Activity ID: 1EAA1020 Description: RISS Executive-Project Management FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNEIDD101 RISS Senior Staff 1.00 ea 3,219EE 3,219 216,361 0 216,361 292,73676,3750
MTNEIDD105 Secretarial Support 1.00 ea 1,610EE 1,610 29,023 0 29,023 39,26810,2450
MTNEIDD106 Provide Tuition Reimbursement 1.00 ea 0HC 0 0 15,563 15,563 15,56300
MTNEIDD107 Travel 7.00 each 0EE 0 0 24,902 24,902 24,90200
MTNEIDD108 Supplies 3.00 each 0EE 0 0 8,004 8,004 8,00400
MTNEIDD109 Management Assessment Program 1.00 each 0HC 0 0 35,574 35,574 35,57400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,024 62,024062,024

Total for Activity 1EAA1020: 4,829 245,384 84,043 391,451 478,07186,62162,024

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD101 - RISS Senior Staff

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE each for VP/Project Manager(M050), and Deputy Project Manager(M020).)
 Unit Cost - 3,620 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK253S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Remediation, Industrial & Site ServCOMPANY PRESIDENT AND VPs  (G Linear 1,609.71 HoursK253S750 M050STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD105 - Secretarial Support

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Administrative Assistant
 Units - year (1 FTE each for Executive Administrative Assistant)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -  
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1020

Activity Filter * Starts In FY *
Kaiser-HillSECRETARIES Linear 1,609.71 HoursK100S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD106 - Provide Tuition Reimbursement

Resources

BOE Historical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Reimbursement
Breakdown of Historical Data:
 Item - Tuition
 Units - 5 Individuals
 Unit Cost - $3,500
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 15,563.49 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

17500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD107 - Travel

Resources

BOE Estimators Experience - Budget, Programs & Compliance Manager
Experience Item Desc - Travel
Breakdown of Cost Data:
 Item - Travel
 Units - 7 Trips
 Unit Cost - $4,000
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
 
Travel is level loaded through the year.  Travel requirements are not predictable through out the year.  Travel is budgeted based on input from the VP and 
Deputy and from past data.  Seven trips are usually taken per year at a cost of $4,000 each.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 3,557.37 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Per Trip
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD108 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - ea
 Unit Cost - $3,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 2,668.03 DollarsK253SA5C 0000SUPPLIES

3000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MTNEIDD109 - Management Assessment Program
BOE Estimator's Experience

Item Desc - Independent (Management) Assessments
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Independent Assessments
 Units - 2
 Unit Cost - $20,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 35,573.68 DollarsK253SA5H 0000SUBCONTRACTED SRVS

40000 Estimated Subcontract Value
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,581.16 DollarsZDEPTCON 0000CONTINGENCY

42581.2 DollarsFactors
No DepartmentNONE Linear 19,442.50 DollarsZDEPTESC 0000ESCALATION

19442.5 DollarsFactors
Activity ID: 1EAA1030 Description: RISS Executive-Project Management FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNEIDD101 RISS Senior Staff 1.00 ea 3,219EE 3,219 216,361 0 216,361 291,22274,8610
MTNEIDD105 Secretarial Support 1.00 ea 1,610EE 1,610 29,023 0 29,023 39,06510,0420
MTNEIDD106 Provide Tuition Reimbursement 1.00 ea 0HC 0 0 15,563 15,563 15,56300
MTNEIDD107 Travel 7.00 each 0EE 0 0 24,902 24,902 24,90200
MTNEIDD108 Supplies 3.00 each 0EE 0 0 8,004 8,004 8,00400
MTNEIDD109 Management Assessment Program 1.00 each 0HC 0 0 35,574 35,574 35,57400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 114,584 114,5840114,584

Total for Activity 1EAA1030: 4,829 245,384 84,043 444,011 528,91484,903114,584

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD101 - RISS Senior Staff

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE each for VP/Project Manager(M050), and Deputy Project Manager(M020).)
 Unit Cost - 3,620 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK253S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Remediation, Industrial & Site ServCOMPANY PRESIDENT AND VPs  (G Linear 1,609.71 HoursK253S750 M050STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item MTNEIDD105 - Secretarial Support
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Administrative Assistant
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - year (1 FTE each for Executive Administrative Assistant)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -  
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillSECRETARIES Linear 1,609.71 HoursK100S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD106 - Provide Tuition Reimbursement

Resources

BOE Historical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Reimbursement
Breakdown of Historical Data:
 Item - Tuition
 Units - 5 Individuals
 Unit Cost - $3,500
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 15,563.49 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

17500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD107 - Travel

Resources

BOE Estimators Experience - Budget, Programs & Compliance Manager
Experience Item Desc - Travel
Breakdown of Cost Data:
 Item - Travel
 Units - 7 Trips
 Unit Cost - $4,000
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
 
Travel is level loaded through the year.  Travel requirements are not predictable through out the year.  Travel is budgeted based on input from the VP and 
Deputy and from past data.  Seven trips are usually taken per year at a cost of $4,000 each.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 3,557.37 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Per Trip
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MTNEIDD108 - Supplies
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - ea
 Unit Cost - $3,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1030

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Remediation, Industrial & Site ServNONE Linear 2,668.03 DollarsK253SA5C 0000SUPPLIES
3000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD109 - Management Assessment Program

Resources

BOE Estimator's Experience
Item Desc - Independent (Management) Assessments
Breakdown of Historical Data:
 Item - Independent Assessments
 Units - 2
 Unit Cost - $20,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 35,573.68 DollarsK253SA5H 0000SUBCONTRACTED SRVS

40000 Estimated Subcontract Value
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 82,811.15 DollarsZDEPTCON 0000CONTINGENCY

82811.2 DollarsFactors
No DepartmentNONE Linear 31,772.98 DollarsZDEPTESC 0000ESCALATION

31773 DollarsFactors
Activity ID: 1EAA1040 Description: RISS Executive-Project Management FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNEIDD101 RISS Senior Staff 1.00 ea 3,219EE 3,219 216,361 0 216,361 277,37561,0140
MTNEIDD105 Secretarial Support 1.00 ea 1,610EE 1,610 29,023 0 29,023 37,2088,1850
MTNEIDD106 Provide Tuition Reimbursement 1.00 ea 0HC 0 0 15,563 15,563 15,56300
MTNEIDD107 Travel 7.00 each 0EE 0 0 24,902 24,902 24,90200
MTNEIDD108 Supplies 3.00 each 0EE 0 0 8,004 8,004 8,00400
MTNEIDD109 Management Assessment Program 1.00 each 0HC 0 0 35,574 35,574 35,57400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,810 56,810056,810

Total for Activity 1EAA1040: 4,829 245,384 84,043 386,237 455,43569,19856,810

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD101 - RISS Senior Staff

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE each for VP/Project Manager(M050), and Deputy Project Manager(M020).)
 Unit Cost - 3,620 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK253S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1040

Activity Filter * Starts In FY *
Remediation, Industrial & Site ServCOMPANY PRESIDENT AND VPs  (G Linear 1,609.71 HoursK253S750 M050STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD105 - Secretarial Support

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Administrative Assistant
 Units - year (1 FTE each for Executive Administrative Assistant)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -  
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillSECRETARIES Linear 1,609.71 HoursK100S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD106 - Provide Tuition Reimbursement

Resources

BOE Historical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Reimbursement
Breakdown of Historical Data:
 Item - Tuition
 Units - 5 Individuals
 Unit Cost - $3,500
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 15,563.49 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

17500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD107 - Travel

Resources

BOE Estimators Experience - Budget, Programs & Compliance Manager
Experience Item Desc - Travel
Breakdown of Cost Data:
 Item - Travel
 Units - 7 Trips
 Unit Cost - $4,000
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
 
Travel is level loaded through the year.  Travel requirements are not predictable through out the year.  Travel is budgeted based on input from the VP and 
Deputy and from past data.  Seven trips are usually taken per year at a cost of $4,000 each.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 3,557.37 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Per Trip
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MTNEIDD108 - Supplies
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Supplies
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Supplies
 Units - ea
 Unit Cost - $3,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 2,668.03 DollarsK253SA5C 0000SUPPLIES

3000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD109 - Management Assessment Program

Resources

BOE Estimator's Experience
Item Desc - Independent (Management) Assessments
Breakdown of Historical Data:
 Item - Independent Assessments
 Units - 2
 Unit Cost - $20,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 35,573.68 DollarsK253SA5H 0000SUBCONTRACTED SRVS

40000 Estimated Subcontract Value
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,535.35 DollarsZDEPTCON 0000CONTINGENCY

18535.4 DollarsFactors
No DepartmentNONE Linear 38,274.50 DollarsZDEPTESC 0000ESCALATION

38274.5 DollarsFactors
Activity ID: 1EAA1050 Description: RISS Executive-Project Management FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNEIDD101 RISS Senior Staff 1.00 ea 3,219EE 3,219 216,361 0 216,361 291,65575,2940
MTNEIDD105 Secretarial Support 1.00 ea 1,610EE 1,610 29,023 0 29,023 39,12310,1000
MTNEIDD106 Provide Tuition Reimbursement 1.00 ea 0HC 0 0 15,563 15,563 15,56300
MTNEIDD107 Travel 7.00 each 0EE 0 0 24,902 24,902 24,90200
MTNEIDD108 Supplies 3.00 each 0EE 0 0 8,004 8,004 8,00400
MTNEIDD109 Management Assessment Program 1.00 each 0HC 0 0 35,574 35,574 35,57400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 221,344 221,3440221,344

Total for Activity 1EAA1050: 4,829 245,384 84,043 550,770 636,16485,394221,344
Line Item MTNEIDD101 - RISS Senior Staff

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE each for VP/Project Manager(M050), and Deputy Project Manager(M020).)
 Unit Cost - 3,620 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 

6/22/00 10:16:53 PMPage 11 of 84 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK253S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Remediation, Industrial & Site ServCOMPANY PRESIDENT AND VPs  (G Linear 1,609.71 HoursK253S750 M050STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD105 - Secretarial Support

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Administrative Assistant
 Units - year (1 FTE each for Executive Administrative Assistant)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -  
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillSECRETARIES Linear 1,609.71 HoursK100S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD106 - Provide Tuition Reimbursement

Resources

BOE Historical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Reimbursement
Breakdown of Historical Data:
 Item - Tuition
 Units - 5 Individuals
 Unit Cost - $3,500
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 15,563.49 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

17500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MTNEIDD107 - Travel
BOE Estimators Experience - Budget, Programs & Compliance Manager

Experience Item Desc - Travel
Breakdown of Cost Data:
 Item - Travel
 Units - 7 Trips
 Unit Cost - $4,000
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
 
Travel is level loaded through the year.  Travel requirements are not predictable through out the year.  Travel is budgeted based on input from the VP and 
Deputy and from past data.  Seven trips are usually taken per year at a cost of $4,000 each.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA1050

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Remediation, Industrial & Site ServNONE Linear 3,557.37 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT
4000 Per Trip

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD108 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - ea
 Unit Cost - $3,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 2,668.03 DollarsK253SA5C 0000SUPPLIES

3000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD109 - Management Assessment Program

Resources

BOE Estimator's Experience
Item Desc - Independent (Management) Assessments
Breakdown of Historical Data:
 Item - Independent Assessments
 Units - 2
 Unit Cost - $20,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 35,573.68 DollarsK253SA5H 0000SUBCONTRACTED SRVS

40000 Estimated Subcontract Value
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 157,081.50 DollarsZDEPTCON 0000CONTINGENCY

157082 DollarsFactors
No DepartmentNONE Linear 64,262.11 DollarsZDEPTESC 0000ESCALATION

64262.1 DollarsFactors
Activity ID: 1EAA2000 Description: RISS Planning & Controls FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Integration Mgt 1.00 ea 640EE 640 34,190 0 34,190 50,87516,6850
200 Executive Secretary 1.00 each 640EE 640 11,533 8,775 20,308 25,9365,6280
300 Operations 1.00 lot 6,397EE 6,397 199,552 233,388 432,940 530,32197,3810
400 Supplies 18.00 each 0EE 0 0 3,175 3,175 3,17500
500 Computers 1.00 each 0EE 0 0 1,768 1,768 1,76800
600 Awards for Excellence 1.00 each 0EE 0 0 61,883 61,883 66,8344,9510

Total for Activity 1EAA2000: 7,676 245,276 308,988 554,264 678,909124,6450
Line Item 100 - Planning & Integration Mgt

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 729 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 639.67 HoursK298S750 M020STRAIGHT TIME BASE

729 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretary

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 729 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee

Item Desc - Relocation Expense
Breakdown of Cost Data:
 Item - Relocation
 Units - 1 ea
 Unit Cost - $10,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringSECRETARIES Linear 639.67 HoursK298S750 G040STRAIGHT TIME BASE

729 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Planning & EngineeringNONE Linear 8,774.64 DollarsK298SA5M 0000TRAVEL/TRAIN/RELOCAT
10000 Dollars

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Line Item 300 - Operations
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Senior
 Units - year (1 FTE each for Planners- 10 ea)
 Unit Cost - 18,100 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 7,294 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee
Units - year (4 sub/$130,000/ea/year)
 Unit Cost - $520,000 / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - $209,560 / year
 Basis for adjustment -$52,390 remaining of the $130,000 planned per employee

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 639.67 HoursK298S750 M020STRAIGHT TIME BASE
729 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Planning & EngineeringMANAGEMENT INTEGRATORS  (GR Linear 639.67 HoursK298S750 M030STRAIGHT TIME BASE
729 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 2,558.69 HoursK216S750 P030STRAIGHT TIME BASE
2916 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 639.67 HoursK287S750 P110STRAIGHT TIME BASE
729 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Health & SafetyTRAINERS Linear 1,279.34 HoursC101S750 P150STRAIGHT TIME BASE
1458 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

CommunicationsOTHER ADMINISTRATIVE & PROFE Linear 639.67 HoursK285S750 P170STRAIGHT TIME BASE
729 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Planning & EngineeringCOST ESTIMATORS PLANNERS AN Linear 183,881.40 DollarsK298SA52 P070TENERA
209560 Dollars

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Planning & EngineeringNONE Linear 49,506.52 DollarsK298SA55 0000SOURCE ONE
56420 Dollars

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of people.(EA)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor -40.3% 
 Revised Unit Cost - $201
 Basis for adjustment - Proportional amt left this year June to September per the FY 2000 accounting Calendar

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 176.37 DollarsK298SA5C 0000SUPPLIES

201 Dollars
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Computers

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Supplies (computers)
Breakdown of Cost Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/ea/year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - $1,007.50/ea/year
 Basis for adjustment - $1,007.50 dollars remaining of the $2,500 planned per computer

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2000

Activity Filter * Starts In FY *
Planning & EngineeringNONE Linear 1,768.09 DollarsK298SA5C 0000SUPPLIES

2015 Dollars
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Awards for Excellence

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Awards for Excellence
Breakdown of Cost Data:
 Item - Individual Awards
 Units - 1 ea
 Unit Cost - $175,000/year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - $70,525/year
 Basis for adjustment - $70,525 dollars remaining of the $175,000 planned

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 61,883.15 DollarsK266S772 0000Incentive/CRP/Exec Payment

70525 Dollars
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Activity ID: 1EAA2010 Description: RISS Planning & Controls FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Integration Mgt 1.00 ea 1,610EE 1,610 86,039 0 86,039 127,08041,0410
200 Executive Secretary 1.00 each 1,610EE 1,610 29,023 0 29,023 42,86713,8440
300 Operations 1.00 lot 16,097EE 16,097 502,165 586,966 1,089,131 1,328,663239,5330
400 Supplies 18.00 each 0EE 0 0 8,004 8,004 8,00400
500 Computers 1.00 each 0EE 0 0 4,447 4,447 4,44700
600 Awards for Excellence 1.00 each 0EE 0 0 155,635 155,635 168,08612,4510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 88,827 88,827088,827

Total for Activity 1EAA2010: 19,317 617,227 755,051 1,461,105 1,767,973306,86888,827

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Integration Mgt

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Executive Secretary
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringSECRETARIES Linear 1,609.71 HoursK298S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Senior
 Units - year (1 FTE each for Planners-10 ea)
 Unit Cost - 18,100 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (4 Sub/$130,000/ each)
 Unit Cost - $520,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (2 Sub/$70,000/ each)
 Unit Cost - $140,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Planning & EngineeringMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK298S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 6,438.84 HoursK216S750 P030STRAIGHT TIME BASE
7240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 1,609.71 HoursK287S750 P110STRAIGHT TIME BASE
1810 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyTRAINERS Linear 3,219.42 HoursC101S750 P150STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

CommunicationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursK285S750 P170STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringCOST ESTIMATORS PLANNERS AN Linear 462,457.80 DollarsK298SA52 P070TENERA
520000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringNONE Linear 124,507.90 DollarsK298SA55 0000SOURCE ONE
140000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 400 - Supplies
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Supplies
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Supplies
 Units - Number of people.(EA)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 444.67 DollarsK298SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Computers

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Supplies (computers)
Breakdown of Cost Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/ea/year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 4,446.71 DollarsK298SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Awards for Excellence

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Awards for Excellence
Breakdown of Cost Data:
 Item - Individual Awards
 Units - 1 ea
 Unit Cost - $175,000/year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 155,634.80 DollarsK266S772 0000Incentive/CRP/Exec Payment

175000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,518.45 DollarsZDEPTCON 0000CONTINGENCY

53518.5 DollarsFactors
No DepartmentNONE Linear 35,308.69 DollarsZDEPTESC 0000ESCALATION

35308.7 DollarsFactors
Activity ID: 1EAA2020 Description: RISS Planning & Controls FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Integration Mgt 1.00 ea 1,610EE 1,610 86,039 0 86,039 116,41130,3720
200 Executive Secretary 1.00 each 1,610EE 1,610 29,023 0 29,023 39,26810,2450
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2020

Activity Filter * Starts In FY *
300 Operations 1.00 lot 16,097EE 16,097 502,165 586,966 1,089,131 1,266,395177,2640
400 Supplies 18.00 each 0EE 0 0 8,004 8,004 8,00400
500 Computers 1.00 each 0EE 0 0 4,447 4,447 4,44700
600 Awards for Excellence 1.00 each 0EE 0 0 155,635 155,635 168,08612,4510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 238,914 238,9140238,914

Total for Activity 1EAA2020: 19,317 617,227 755,051 1,611,193 1,841,524230,332238,914

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Integration Mgt

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretary

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringSECRETARIES Linear 1,609.71 HoursK298S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 300 - Operations
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Senior
 Units - year (1 FTE each for Planners-10 ea)
 Unit Cost - 18,100 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (4 Sub/$130,000/ each)
 Unit Cost - $520,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (2 Sub/$70,000/ each)
 Unit Cost - $140,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

6/22/00 10:16:56 PMPage 19 of 84 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Planning & EngineeringMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK298S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 6,438.84 HoursK216S750 P030STRAIGHT TIME BASE
7240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 1,609.71 HoursK287S750 P110STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyTRAINERS Linear 3,219.42 HoursC101S750 P150STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

CommunicationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursK285S750 P170STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringCOST ESTIMATORS PLANNERS AN Linear 462,457.80 DollarsK298SA52 P070TENERA
520000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringNONE Linear 124,507.90 DollarsK298SA55 0000SOURCE ONE
140000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of people.(EA)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 444.67 DollarsK298SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Computers

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Supplies (computers)
Breakdown of Cost Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/ea/year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2020

Activity Filter * Starts In FY *
Planning & EngineeringNONE Linear 4,446.71 DollarsK298SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Awards for Excellence

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Awards for Excellence
Breakdown of Cost Data:
 Item - Individual Awards
 Units - 1 ea
 Unit Cost - $175,000/year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 155,634.80 DollarsK266S772 0000Incentive/CRP/Exec Payment

175000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 164,022.10 DollarsZDEPTCON 0000CONTINGENCY

164022 DollarsFactors
No DepartmentNONE Linear 74,892.27 DollarsZDEPTESC 0000ESCALATION

74892.3 DollarsFactors
Activity ID: 1EAA2030 Description: RISS Planning & Controls FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Integration Mgt 1.00 ea 1,610EE 1,610 86,039 0 86,039 115,80829,7690
200 Executive Secretary 1.00 each 1,610EE 1,610 29,023 0 29,023 39,06510,0420
300 Operations 1.00 lot 16,097EE 16,097 502,165 586,966 1,089,131 1,262,880173,7490
400 Supplies 18.00 each 0EE 0 0 8,004 8,004 8,00400
500 Computers 1.00 each 0EE 0 0 4,447 4,447 4,44700
600 Awards for Excellence 1.00 each 0EE 0 0 155,635 155,635 168,08612,4510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 442,012 442,0120442,012

Total for Activity 1EAA2030: 19,317 617,227 755,051 1,814,290 2,040,301226,011442,012

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Integration Mgt

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Executive Secretary
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringSECRETARIES Linear 1,609.71 HoursK298S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Senior
 Units - year (1 FTE each for Planners-10 ea)
 Unit Cost - 18,100 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (4 Sub/$130,000/ each)
 Unit Cost - $520,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (2 Sub/$70,000/ each)
 Unit Cost - $140,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Planning & EngineeringMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK298S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 6,438.84 HoursK216S750 P030STRAIGHT TIME BASE
7240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 1,609.71 HoursK287S750 P110STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyTRAINERS Linear 3,219.42 HoursC101S750 P150STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

CommunicationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursK285S750 P170STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2030

Activity Filter * Starts In FY *
Planning & EngineeringCOST ESTIMATORS PLANNERS AN Linear 462,457.80 DollarsK298SA52 P070TENERA

520000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Planning & EngineeringNONE Linear 124,507.90 DollarsK298SA55 0000SOURCE ONE
140000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of people.(EA)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 444.67 DollarsK298SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Computers

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Supplies (computers)
Breakdown of Cost Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/ea/year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 4,446.71 DollarsK298SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Awards for Excellence

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Awards for Excellence
Breakdown of Cost Data:
 Item - Individual Awards
 Units - 1 ea
 Unit Cost - $175,000/year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 155,634.80 DollarsK266S772 0000Incentive/CRP/Exec Payment

175000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2030

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 319,446.50 DollarsZDEPTCON 0000CONTINGENCY
319447 DollarsFactors

No DepartmentNONE Linear 122,565.30 DollarsZDEPTESC 0000ESCALATION
122565 DollarsFactors

Activity ID: 1EAA2040 Description: RISS Planning & Controls FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Integration Mgt 1.00 ea 1,610EE 1,610 86,039 0 86,039 110,30224,2630
200 Executive Secretary 1.00 each 1,610EE 1,610 29,023 0 29,023 37,2088,1850
300 Operations 1.00 lot 16,097EE 16,097 502,165 586,966 1,089,131 1,230,741141,6100
400 Supplies 18.00 each 0EE 0 0 8,004 8,004 8,00400
500 Computers 1.00 each 0EE 0 0 4,447 4,447 4,44700
600 Awards for Excellence 1.00 each 0EE 0 0 155,635 155,635 168,08612,4510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 222,150 222,1500222,150

Total for Activity 1EAA2040: 19,317 617,227 755,051 1,594,428 1,780,937186,509222,150

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Integration Mgt

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretary

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringSECRETARIES Linear 1,609.71 HoursK298S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 300 - Operations
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Senior
 Units - year (1 FTE each for Planners-10 ea)
 Unit Cost - 18,100 hours / year
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -
Units - year (4 Sub/$130,000/ each)
 Unit Cost - $520,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (2 Sub/$70,000/ each)
 Unit Cost - $140,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Planning & EngineeringMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK298S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 6,438.84 HoursK216S750 P030STRAIGHT TIME BASE
7240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 1,609.71 HoursK287S750 P110STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyTRAINERS Linear 3,219.42 HoursC101S750 P150STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

CommunicationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursK285S750 P170STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringCOST ESTIMATORS PLANNERS AN Linear 462,457.80 DollarsK298SA52 P070TENERA
520000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringNONE Linear 124,507.90 DollarsK298SA55 0000SOURCE ONE
140000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of people.(EA)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 444.67 DollarsK298SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Computers

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Supplies (computers)
Breakdown of Cost Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/ea/year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 4,446.71 DollarsK298SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Awards for Excellence

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Awards for Excellence
Breakdown of Cost Data:
 Item - Individual Awards
 Units - 1 ea
 Unit Cost - $175,000/year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 155,634.80 DollarsK266S772 0000Incentive/CRP/Exec Payment

175000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 72,480.77 DollarsZDEPTCON 0000CONTINGENCY

72480.8 DollarsFactors
No DepartmentNONE Linear 149,668.90 DollarsZDEPTESC 0000ESCALATION

149669 DollarsFactors
Activity ID: 1EAA2050 Description: RISS Planning & Controls FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Integration Mgt 1.00 ea 1,610EE 1,610 86,039 0 86,039 115,98129,9420
200 Executive Secretary 1.00 each 1,610EE 1,610 29,023 0 29,023 39,12310,1000
300 Operations 1.00 lot 16,097EE 16,097 502,165 586,966 1,089,131 1,263,884174,7530
400 Supplies 18.00 each 0EE 0 0 8,004 8,004 8,00400
500 Computers 1.00 each 0EE 0 0 4,447 4,447 4,44700
600 Awards for Excellence 1.00 each 0EE 0 0 155,635 155,635 168,08612,4510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 853,488 853,4880853,488

Total for Activity 1EAA2050: 19,317 617,227 755,051 2,225,766 2,453,012227,246853,488
Line Item 100 - Planning & Integration Mgt

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretary

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringSECRETARIES Linear 1,609.71 HoursK298S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Senior
 Units - year (1 FTE each for Planners-10 ea)
 Unit Cost - 18,100 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (4 Sub/$130,000/ each)
 Unit Cost - $520,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (2 Sub/$70,000/ each)
 Unit Cost - $140,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Planning & EngineeringMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK298S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2050

Activity Filter * Starts In FY *
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 6,438.84 HoursK216S750 P030STRAIGHT TIME BASE

7240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 1,609.71 HoursK287S750 P110STRAIGHT TIME BASE
1810 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyTRAINERS Linear 3,219.42 HoursC101S750 P150STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

CommunicationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursK285S750 P170STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringCOST ESTIMATORS PLANNERS AN Linear 462,457.80 DollarsK298SA52 P070TENERA
520000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringNONE Linear 124,507.90 DollarsK298SA55 0000SOURCE ONE
140000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of people.(EA)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 444.67 DollarsK298SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Computers

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Supplies (computers)
Breakdown of Cost Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/ea/year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 4,446.71 DollarsK298SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 600 - Awards for Excellence
BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.

Experience Item Desc - Awards for Excellence
Breakdown of Cost Data:
 Item - Individual Awards
 Units - 1 ea
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA2050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $175,000/year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 155,634.80 DollarsK266S772 0000Incentive/CRP/Exec Payment

175000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 605,697.30 DollarsZDEPTCON 0000CONTINGENCY

605697 DollarsFactors
No DepartmentNONE Linear 247,791.00 DollarsZDEPTESC 0000ESCALATION

247791 DollarsFactors
Activity ID: 1EAA3000 Description: RISS ESH&Q FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Division Management 6.00 each 1,588EE 9,529 509,339 0 509,339 757,896248,5570
200 Executive Secretarial 1.00 each 1,588EE 1,588 28,635 0 28,635 42,61013,9740
300 Operations Management 1.00 each 9,529EE 9,529 465,997 2,387 468,384 695,790227,4060
400 Operations (20% Charge Bal. Direct Ch.) 1.00 each 4,447EE 4,447 156,690 235,538 392,227 468,69276,4650
500 Supplies 42.00 each 0EE 0 0 7,408 7,408 7,40800
700 chemical mgmt program 1.00 each 0HC 0 0 106,922 106,922 106,92200
800 Computers 1.00 each 0HC 0 0 4,387 4,387 4,38700
PICASSO1 Training 1.00 each 0HC 0 0 158,470 158,470 158,47000

Total for Activity 1EAA3000: 25,094 1,160,661 515,111 1,675,772 2,242,174566,4020

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Division Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 729 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Linear 1,588.21 HoursK107S750 M020STRAIGHT TIME BASE

1810 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Line Item 200 - Executive Secretarial
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 729 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee
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WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsSECRETARIES Linear 1,588.21 HoursK107S750 G040STRAIGHT TIME BASE

1810 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE 1810hrs/yr for Managers 6 ea.)
 Unit Cost - 10,860 hours / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - 4,374 hours / year
 Basis for adjustment -729 hour remaining of the 1810 planned per employee

Driver: RCRA part B permit

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional memberships
   registration fees - 5 registered environmental managers
   registration fees - 4 certified haz mat mgrs
   registration fees - 2 licensed professional engineers
   memberships - 5 professional memberships
  Membership fees - 11 times $150 / ea = $1,650
  Training class fees - 10 regulatory training classes x $510 =  $5,100
  Training class time for 10 classes X 8 Hrs per day X 3 days per class
  Training class time for 5 classes X 72 Hrs
TOTALS = $6,750 A5M
Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - $247.29 /employee / year 
 Basis for adjustment - $247.29 Dollars remaining of the $614 planned per employee

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 6,352.84 HoursK266S750 M020STRAIGHT TIME BASE

7240 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,588.21 HoursK266S750 M030STRAIGHT TIME BASE
1810 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 1,588.21 HoursK266S750 M040STRAIGHT TIME BASE
1810 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Envir, Safety, Health & QualityNONE Linear 2,386.92 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
2720.25 Dollars

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Professionals
 Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
 Unit Cost - 7,240 hours / year

 Unit Cost Adjustment factor - 40.3% 
 Revised Unit Cost - 2,918
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - June through September
Units - year (20 Sub @ 362 hr / yr each for Professionals-20ea)
 Unit Cost - $666,080  / year
 Unit Cost Adjustment factor - 40.3%
 Revised Unit Cost - $268,430
 Basis for adjustment - June through September

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceSAFETY ENGINEERS Linear 635.28 HoursC102S750 E120STRAIGHT TIME BASE

724 Hours
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 317.64 HoursC102S750 M020STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 317.64 HoursC103S750 M020STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 317.64 HoursR100S750 M020STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Quality AssuranceMANAGEMENT INTEGRATORS  (GR Linear 317.64 HoursC102S750 M030STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 1,270.57 HoursC103S750 P050STRAIGHT TIME BASE
1448 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Quality AssuranceINDUSTRIAL HYGIENISTS Linear 317.64 HoursC102S750 P090STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Quality AssuranceOTHER ADMINISTRATIVE & PROFE Linear 317.64 HoursC102S750 P170STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 317.64 HoursR100S750 P170STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 317.64 HoursR100S750 S020STRAIGHT TIME BASE
362 Hours

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 235,537.70 DollarsK266SA5H P050SUBCONTRACTED SRVS
268430 Dollars

0.87746  [SYS 061300] 0.877464 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of People (ea)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 40.3 %
 Revised Unit Cost - $201
 Basis for adjustment - June through September

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3000

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 176.37 DollarsK266SA5C 0000SUPPLIES

201 Dollars
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - chemical mgmt program

Resources

BOE Functions and activities budgeted in FY00 represent a level of effort commensurate with the minimum efforts necessary to provide safe and compliant services, 
aligned with the RFCCS negotiated contract KH800099.   The basis of estimate for the resources necessary to perform this activity are a review of the actual 
costs accrued during FY 98/99, RFCSS planned  performance according to the Kaiser Hill request for proposal, and projected work load when applying commercial 
standards where possible.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site Maintenance contract.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Estimators Experience - Estimator has worked in the field if Environmental Compliance for over 14 years at various DOD and DOE sites
Experience Item Desc - The estimator has 9 months at the Rocky Flats 

   GSA truck rental $300 per month x 12 months = $3600

   truck driver to transport chemicals 
   30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

Historical Data Source - P&I Reporting System Spending Variance report
Item Desc - Chemical Management Program
Breakdown of Historical Data:
 Item - A5H Subcontracted labor to run the chemical dispensary program 
 Units - Dollars
 Unit Cost - $351,244 (vendor quote)
 Unit Cost Adjustment factor - None 
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceNONE Linear 106,921.80 DollarsC103SA5H 0000SUBCONTRACTED SRVS

329827 per year 0.3612 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Computers

Resources

BOE Historical Data Source - Based on current and anticipated organizational structure, and experience managing other organizations.
Item Desc - Supplies (computers)
Breakdown of Historical Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 4,387.32 DollarsK266SA5C 0000SUPPLIES

5000 Dollars
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Line Item PICASSO1 - Training
BOE Services

Karis Shearer dba KASL Enterprises  4 Hrs teaching @ $600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey       4 Hrs teaching @ $550 x 1 session  = $550
A5H  = $1,750 4 times per year = $7,000
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Supplies
25 3" looseleaf notebooks                     $15 x 25 = $375
10 reams 3-hole punched paper                 1 box    = $31
25 sets index tabs                            $5 x 25  = $125
25 Franklin-Covey Daytimers                   $54 x 25 = $1,350
25 Complete Guide to Managing Books           $20 x 25 = $500
25 Making Decisions Books                     $8 x 25  = $200
30 Lunches for First Class Session            $8 x 30  = $224
35 for Banquet Lunch                          $10 x 35 = $350
Afternoon Refreshments                        $50 x 10 sessions  = $500
Cash awards                                   $1,000, $500, $200; $500 post-award
A5C = $5,855 4 times per year = $23,420 

Administrative Support-750 @352 under Dept C101S/Skill code G010/$16.60(burdened-26.20)hr
750 -Dept code C101S @ 8 hrs wk * 44 wks = 352 hrs
Administrative Support = $9,222

Personnel training time=4 hrs/Week * 10 wks = 40hrs
25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4,000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/Hr burdened $48/hr * 4000 hrs
750-Dept Code C101S
Personnel Training = $192,000

Teacher/Supervisor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750-Dept Code C101S
Teacher/Supervisor Training = $77,000

Total Cost per year = $308,642

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyNONE Linear 158,470.00 DollarsC101SA5M 0000TRAVEL/TRAIN/RELOCAT

500000 Dollars 0.3612 May Earned Value Factor
0.87746  [SYS 061300] 0.877464 - Target 

Factors

Activity ID: 1EAA3010 Description: RISS ESH&Q FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Division Management 1.00 each 1,610EE 1,610 86,039 0 86,039 127,08041,0410
200 Executive Secretarial 1.00 each 1,610EE 1,610 29,023 0 29,023 42,86713,8440
300 Operations Management 1.00 each 9,658EE 9,658 472,305 6,003 478,308 703,597225,2890
400 Operations (20% Charge Bal. Direct Ch.) 1.00 each 6,439EE 6,439 213,785 458,900 672,686 774,662101,9760
500 Supplies 48.00 each 0EE 0 0 21,344 21,344 21,34400
700 chemical mgmt program 1.00 each 0HC 0 0 319,508 319,508 319,50800
800 Computers 1.00 each 0HC 0 0 4,447 4,447 4,44700
PICASSO1 Training 1.00 each 0HC 0 0 275,696 275,696 275,69600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 120,041 120,0410120,041

Total for Activity 1EAA3010: 19,317 801,152 1,085,898 2,007,091 2,389,241382,150120,041
Line Item 100 - Division Management

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK107S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretarial

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsSECRETARIES Linear 1,609.71 HoursK107S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
 Unit Cost - 10,860 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Driver: RCRA part B permit

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional memberships
   registration fees - 5 registered environmental managers
   registration fees - 4 certified haz mat mgrs
   registration fees - 2 licensed professional engineers
   memberships - 5 professional memberships
  Membership fees - 11 times $150 / ea = $1,650
  Training class fees - 10 regulatory training classes x $510 =  $5,100
  Training class time for 10 classes X 8 Hrs per day X 3 days per class
  Training class time for 5 classes X 72 Hrs
TOTALS = $6,750 A5M
Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 6,438.84 HoursK266S750 M020STRAIGHT TIME BASE

7240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK266S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3010

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK266S750 M040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityNONE Linear 6,003.06 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
6750 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Professionals
 Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
 Unit Cost - 7,240 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (20 Sub @ 362 hr / yr each for Professionals-20ea)
 Unit Cost - $516,000  / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceSAFETY ENGINEERS Linear 643.88 HoursC102S750 E120STRAIGHT TIME BASE

724 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC102S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC103S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 321.94 HoursR100S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursC102S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursK266S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 1,287.77 HoursC103S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 1,287.77 HoursK266S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceINDUSTRIAL HYGIENISTS Linear 321.94 HoursC102S750 P090STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursC102S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3010

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursK266S750 P170STRAIGHT TIME BASE

362 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursR100S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 321.94 HoursR100S750 S020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 458,900.50 DollarsK266SA5H P050SUBCONTRACTED SRVS
516000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of People (ea)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 444.67 DollarsK266SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - chemical mgmt program

Resources

BOE Functions and activities budgeted in FY99 represent a level of effort commensurate with the minimum efforts necessary to provide safe and compliant services, 
aligned with the RFCCS negotiated contract KH800099.   The basis of estimate for the resources necessary to perform this activity are a review of the actual 
costs accrued during FY 98, RFCSS planned  performance according to the Kaiser Hill request for proposal, and projected work load when applying commercial 
standards where possible.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site Maintenance contract.

Estimators Experience - Estimator has worked in the field if Environmental Compliance for over 14 years at various DOD and DOE sites
Experience Item Desc - The estimator has 9 months at the Rocky Flats 

   GSA truck rental $300 per month x 12 months = $3600

   truck driver to transport chemicals 
   30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

   Subcontracted labor to run the chemical dispensary program = $351,244
   (vendor quote)

Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceNONE Linear 319,507.60 DollarsC103SA5H 0000SUBCONTRACTED SRVS

351244 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 800 - Computers
BOE
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - Based on current and anticipated organizational structure, and experience managing other organizations.
Item Desc - Supplies (computers)
Breakdown of Historical Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 4,446.71 DollarsK266SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PICASSO1 - Training

Resources

BOE Services
Karis Shearer dba KASL Enterprises  4 Hrs teaching @ $600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey       4 Hrs teaching @ $550 x 1 session  = $550
A5H  = $1,750 4 times per year = $7,000

Supplies
25 3" looseleaf notebooks                     $15 x 25 = $375
10 reams 3-hole punched paper                 1 box    = $31
25 sets index tabs                            $5 x 25  = $125
25 Franklin-Covey Daytimers                   $54 x 25 = $1,350
25 Complete Guide to Managing Books           $20 x 25 = $500
25 Making Decisions Books                     $8 x 25  = $200
30 Lunches for First Class Session            $8 x 30  = $224
35 for Banquet Lunch                          $10 x 35 = $350
Afternoon Refreshments                        $50 x 10 sessions  = $500
Cash awards                                   $1,000, $500, $200; $500 post-award
A5C = $5,855 4 times per year = $23,420 

Administrative Support-750 @352 under Dept C101S/Skill code G010/$16.60(burdened-26.20)hr
750 -Dept code C101S @ 8 hrs wk * 44 wks = 352 hrs
Administrative Support = $9,222

Personnel training time=4 hrs/Week * 10 wks = 40hrs
25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4,000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/Hr burdened $48/hr * 4000 hrs
750-Dept Code C101S
Personnel Training = $192,000

Teacher/Supervisor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750-Dept Code C101S
Teacher/Supervisor Training = $77,000

Total Cost per year = $308,642

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyNONE Linear 275,696.00 DollarsC101SA5M 0000TRAVEL/TRAIN/RELOCAT

310000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3010

Activity Filter * Starts In FY *
No DepartmentNONE Linear 72,324.89 DollarsZDEPTCON 0000CONTINGENCY

72324.9 DollarsFactors
No DepartmentNONE Linear 47,716.20 DollarsZDEPTESC 0000ESCALATION

47716.2 DollarsFactors
Activity ID: 1EAA3020 Description: RISS ESH&Q FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Division Management 1.00 each 1,610EE 1,610 86,039 0 86,039 116,41130,3720
200 Executive Secretarial 1.00 each 1,610EE 1,610 29,023 0 29,023 39,26810,2450
300 Operations Management 1.00 each 9,658EE 9,658 472,305 6,003 478,308 645,031166,7240
400 Operations (20% Charge Bal. Direct Ch.) 1.00 each 6,439EE 6,439 213,785 458,900 672,686 748,15275,4660
500 Supplies 48.00 each 0EE 0 0 21,344 21,344 21,34400
700 chemical mgmt program 1.00 each 0HC 0 0 319,508 319,508 319,50800
800 Computers 1.00 each 0HC 0 0 4,447 4,447 4,44700
PICASSO1 Training 1.00 each 0HC 0 0 275,696 275,696 275,69600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 323,479 323,4790323,479

Total for Activity 1EAA3020: 19,317 801,152 1,085,898 2,210,529 2,493,336282,807323,479

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Division Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK107S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretarial

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsSECRETARIES Linear 1,609.71 HoursK107S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 300 - Operations Management
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
 Unit Cost - 10,860 hours / year
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Driver: RCRA part B permit

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional memberships
   registration fees - 5 registered environmental managers
   registration fees - 4 certified haz mat mgrs
   registration fees - 2 licensed professional engineers
   memberships - 5 professional memberships
  Membership fees - 11 times $150 / ea = $1,650
  Training class fees - 10 regulatory training classes x $510 =  $5,100
  Training class time for 10 classes X 8 Hrs per day X 3 days per class
  Training class time for 5 classes X 72 Hrs
TOTALS = $6,750 A5M
Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 6,438.84 HoursK266S750 M020STRAIGHT TIME BASE

7240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK266S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK266S750 M040STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityNONE Linear 6,003.06 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
6750 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Professionals
 Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
 Unit Cost - 7,240 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (20 Sub @ 362 hr / yr each for Professionals-20ea)
 Unit Cost - $516,000  / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceSAFETY ENGINEERS Linear 643.88 HoursC102S750 E120STRAIGHT TIME BASE

724 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3020

Activity Filter * Starts In FY *
Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC102S750 M020STRAIGHT TIME BASE

362 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC103S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 321.94 HoursR100S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursC102S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursK266S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 1,287.77 HoursC103S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 1,287.77 HoursK266S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceINDUSTRIAL HYGIENISTS Linear 321.94 HoursC102S750 P090STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursC102S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursK266S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursR100S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 321.94 HoursR100S750 S020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 458,900.50 DollarsK266SA5H P050SUBCONTRACTED SRVS
516000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of People (ea)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3020

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 444.67 DollarsK266SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - chemical mgmt program

Resources

BOE Functions and activities budgeted in FY99 represent a level of effort commensurate with the minimum efforts necessary to provide safe and compliant services, 
aligned with the RFCCS negotiated contract KH800099.   The basis of estimate for the resources necessary to perform this activity are a review of the actual 
costs accrued during FY 98, RFCSS planned  performance according to the Kaiser Hill request for proposal, and projected work load when applying commercial 
standards where possible.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site Maintenance contract.

Estimators Experience - Estimator has worked in the field if Environmental Compliance for over 14 years at various DOD and DOE sites
Experience Item Desc - The estimator has 9 months at the Rocky Flats 

   GSA truck rental $300 per month x 12 months = $3600

   truck driver to transport chemicals 
   30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

   Subcontracted labor to run the chemical dispensary program = $351,244
   (vendor quote)

Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceNONE Linear 319,507.60 DollarsC103SA5H 0000SUBCONTRACTED SRVS

351244 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Computers

Resources

BOE Historical Data Source - Based on current and anticipated organizational structure, and experience managing other organizations.
Item Desc - Supplies (computers)
Breakdown of Historical Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 4,446.71 DollarsK266SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item PICASSO1 - Training
BOE Services

Karis Shearer dba KASL Enterprises  4 Hrs teaching @ $600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey       4 Hrs teaching @ $550 x 1 session  = $550
A5H  = $1,750 4 times per year = $7,000

Supplies
25 3" looseleaf notebooks                     $15 x 25 = $375
10 reams 3-hole punched paper                 1 box    = $31
25 sets index tabs                            $5 x 25  = $125
25 Franklin-Covey Daytimers                   $54 x 25 = $1,350
25 Complete Guide to Managing Books           $20 x 25 = $500
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

25 Making Decisions Books                     $8 x 25  = $200
30 Lunches for First Class Session            $8 x 30  = $224
35 for Banquet Lunch                          $10 x 35 = $350
Afternoon Refreshments                        $50 x 10 sessions  = $500
Cash awards                                   $1,000, $500, $200; $500 post-award
A5C = $5,855 4 times per year = $23,420 

Administrative Support-750 @352 under Dept C101S/Skill code G010/$16.60(burdened-26.20)hr
750 -Dept code C101S @ 8 hrs wk * 44 wks = 352 hrs
Administrative Support = $9,222

Personnel training time=4 hrs/Week * 10 wks = 40hrs
25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4,000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/Hr burdened $48/hr * 4000 hrs
750-Dept Code C101S
Personnel Training = $192,000

Teacher/Supervisor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750-Dept Code C101S
Teacher/Supervisor Training = $77,000

Total Cost per year = $308,642

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyNONE Linear 275,696.00 DollarsC101SA5M 0000TRAVEL/TRAIN/RELOCAT

310000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 222,078.10 DollarsZDEPTCON 0000CONTINGENCY

222078 DollarsFactors
No DepartmentNONE Linear 101,400.60 DollarsZDEPTESC 0000ESCALATION

101401 DollarsFactors
Activity ID: 1EAA3030 Description: RISS ESH&Q FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Division Management 1.00 each 1,610EE 1,610 86,039 0 86,039 115,80829,7690
200 Executive Secretarial 1.00 each 1,610EE 1,610 29,023 0 29,023 39,06510,0420
300 Operations Management 1.00 each 9,658EE 9,658 472,305 6,003 478,308 641,725163,4170
400 Operations (20% Charge Bal. Direct Ch.) 1.00 each 6,439EE 6,439 213,785 458,900 672,686 746,65673,9700
500 Supplies 48.00 each 0EE 0 0 21,344 21,344 21,34400
700 chemical mgmt program 1.00 each 0HC 0 0 319,508 319,508 319,50800
800 Computers 1.00 each 0HC 0 0 4,447 4,447 4,44700
PICASSO1 Training 1.00 each 0HC 0 0 275,696 275,696 275,69600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 598,530 598,5300598,530

Total for Activity 1EAA3030: 19,317 801,152 1,085,898 2,485,580 2,762,778277,199598,530
Line Item 100 - Division Management

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK107S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretarial

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsSECRETARIES Linear 1,609.71 HoursK107S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
 Unit Cost - 10,860 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Driver: RCRA part B permit

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional memberships
   registration fees - 5 registered environmental managers
   registration fees - 4 certified haz mat mgrs
   registration fees - 2 licensed professional engineers
   memberships - 5 professional memberships
  Membership fees - 11 times $150 / ea = $1,650
  Training class fees - 10 regulatory training classes x $510 =  $5,100
  Training class time for 10 classes X 8 Hrs per day X 3 days per class
  Training class time for 5 classes X 72 Hrs
TOTALS = $6,750 A5M
Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 6,438.84 HoursK266S750 M020STRAIGHT TIME BASE

7240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3030

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK266S750 M030STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK266S750 M040STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityNONE Linear 6,003.06 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
6750 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Professionals
 Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
 Unit Cost - 7,240 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (20 Sub @ 362 hr / yr each for Professionals-20ea)
 Unit Cost - $516,000  / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceSAFETY ENGINEERS Linear 643.88 HoursC102S750 E120STRAIGHT TIME BASE

724 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC102S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC103S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 321.94 HoursR100S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursC102S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursK266S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 1,287.77 HoursC103S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 1,287.77 HoursK266S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceINDUSTRIAL HYGIENISTS Linear 321.94 HoursC102S750 P090STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3030

Activity Filter * Starts In FY *
Quality AssuranceOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursC102S750 P170STRAIGHT TIME BASE

362 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursK266S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursR100S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 321.94 HoursR100S750 S020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 458,900.50 DollarsK266SA5H P050SUBCONTRACTED SRVS
516000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of People (ea)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 444.67 DollarsK266SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - chemical mgmt program

Resources

BOE Functions and activities budgeted in FY99 represent a level of effort commensurate with the minimum efforts necessary to provide safe and compliant services, 
aligned with the RFCCS negotiated contract KH800099.   The basis of estimate for the resources necessary to perform this activity are a review of the actual 
costs accrued during FY 98, RFCSS planned  performance according to the Kaiser Hill request for proposal, and projected work load when applying commercial 
standards where possible.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site Maintenance contract.

Estimators Experience - Estimator has worked in the field if Environmental Compliance for over 14 years at various DOD and DOE sites
Experience Item Desc - The estimator has 9 months at the Rocky Flats 

   GSA truck rental $300 per month x 12 months = $3600

   truck driver to transport chemicals 
   30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

   Subcontracted labor to run the chemical dispensary program = $351,244
   (vendor quote)

Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3030

Activity Filter * Starts In FY *
Environmental ComplianceNONE Linear 319,507.60 DollarsC103SA5H 0000SUBCONTRACTED SRVS

351244 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Computers

Resources

BOE Historical Data Source - Based on current and anticipated organizational structure, and experience managing other organizations.
Item Desc - Supplies (computers)
Breakdown of Historical Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 4,446.71 DollarsK266SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PICASSO1 - Training

Resources

BOE Services
Karis Shearer dba KASL Enterprises  4 Hrs teaching @ $600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey       4 Hrs teaching @ $550 x 1 session  = $550
A5H  = $1,750 4 times per year = $7,000

Supplies
25 3" looseleaf notebooks                     $15 x 25 = $375
10 reams 3-hole punched paper                 1 box    = $31
25 sets index tabs                            $5 x 25  = $125
25 Franklin-Covey Daytimers                   $54 x 25 = $1,350
25 Complete Guide to Managing Books           $20 x 25 = $500
25 Making Decisions Books                     $8 x 25  = $200
30 Lunches for First Class Session            $8 x 30  = $224
35 for Banquet Lunch                          $10 x 35 = $350
Afternoon Refreshments                        $50 x 10 sessions  = $500
Cash awards                                   $1,000, $500, $200; $500 post-award
A5C = $5,855 4 times per year = $23,420 

Administrative Support-750 @352 under Dept C101S/Skill code G010/$16.60(burdened-26.20)hr
750 -Dept code C101S @ 8 hrs wk * 44 wks = 352 hrs
Administrative Support = $9,222

Personnel training time=4 hrs/Week * 10 wks = 40hrs
25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4,000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/Hr burdened $48/hr * 4000 hrs
750-Dept Code C101S
Personnel Training = $192,000

Teacher/Supervisor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750-Dept Code C101S
Teacher/Supervisor Training = $77,000

Total Cost per year = $308,642

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3030

Activity Filter * Starts In FY *
Health & SafetyNONE Linear 275,696.00 DollarsC101SA5M 0000TRAVEL/TRAIN/RELOCAT

310000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 432,563.50 DollarsZDEPTCON 0000CONTINGENCY

432564 DollarsFactors
No DepartmentNONE Linear 165,966.00 DollarsZDEPTESC 0000ESCALATION

165966 DollarsFactors
Activity ID: 1EAA3040 Description: RISS ESH&Q FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Division Management 1.00 each 1,610EE 1,610 86,039 0 86,039 110,30224,2630
200 Executive Secretarial 1.00 each 1,610EE 1,610 29,023 0 29,023 37,2088,1850
300 Operations Management 1.00 each 9,658EE 9,658 472,305 6,003 478,308 611,498133,1900
400 Operations (20% Charge Bal. Direct Ch.) 1.00 each 6,439EE 6,439 213,785 458,900 672,686 732,97360,2870
500 Supplies 48.00 each 0EE 0 0 21,344 21,344 21,34400
700 chemical mgmt program 1.00 each 0HC 0 0 319,508 319,508 319,50800
800 Computers 1.00 each 0HC 0 0 4,447 4,447 4,44700
PICASSO1 Training 1.00 each 0HC 0 0 275,696 275,696 275,69600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 301,130 301,1300301,130

Total for Activity 1EAA3040: 19,317 801,152 1,085,898 2,188,180 2,414,105225,925301,130

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Division Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK107S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretarial

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsSECRETARIES Linear 1,609.71 HoursK107S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
 Unit Cost - 10,860 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Driver: RCRA part B permit

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional memberships
   registration fees - 5 registered environmental managers
   registration fees - 4 certified haz mat mgrs
   registration fees - 2 licensed professional engineers
   memberships - 5 professional memberships
  Membership fees - 11 times $150 / ea = $1,650
  Training class fees - 10 regulatory training classes x $510 =  $5,100
  Training class time for 10 classes X 8 Hrs per day X 3 days per class
  Training class time for 5 classes X 72 Hrs
TOTALS = $6,750 A5M
Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 6,438.84 HoursK266S750 M020STRAIGHT TIME BASE

7240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK266S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK266S750 M040STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityNONE Linear 6,003.06 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
6750 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Professionals
 Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
 Unit Cost - 7,240 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (20 Sub @ 362 hr / yr each for Professionals-20ea)
 Unit Cost - $516,000  / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3040

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Quality AssuranceSAFETY ENGINEERS Linear 643.88 HoursC102S750 E120STRAIGHT TIME BASE
724 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC102S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC103S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 321.94 HoursR100S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursC102S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursK266S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 1,287.77 HoursC103S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 1,287.77 HoursK266S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceINDUSTRIAL HYGIENISTS Linear 321.94 HoursC102S750 P090STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursC102S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursK266S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursR100S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 321.94 HoursR100S750 S020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 458,900.50 DollarsK266SA5H P050SUBCONTRACTED SRVS
516000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 500 - Supplies
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of People (ea)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3040

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 444.67 DollarsK266SA5C 0000SUPPLIES
500 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - chemical mgmt program

Resources

BOE Functions and activities budgeted in FY99 represent a level of effort commensurate with the minimum efforts necessary to provide safe and compliant services, 
aligned with the RFCCS negotiated contract KH800099.   The basis of estimate for the resources necessary to perform this activity are a review of the actual 
costs accrued during FY 98, RFCSS planned  performance according to the Kaiser Hill request for proposal, and projected work load when applying commercial 
standards where possible.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site Maintenance contract.

Estimators Experience - Estimator has worked in the field if Environmental Compliance for over 14 years at various DOD and DOE sites
Experience Item Desc - The estimator has 9 months at the Rocky Flats 

   GSA truck rental $300 per month x 12 months = $3600

   truck driver to transport chemicals 
   30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

   Subcontracted labor to run the chemical dispensary program = $351,244
   (vendor quote)

Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceNONE Linear 319,507.60 DollarsC103SA5H 0000SUBCONTRACTED SRVS

351244 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Computers

Resources

BOE Historical Data Source - Based on current and anticipated organizational structure, and experience managing other organizations.
Item Desc - Supplies (computers)
Breakdown of Historical Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 4,446.71 DollarsK266SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item PICASSO1 - Training
BOE Services

Karis Shearer dba KASL Enterprises  4 Hrs teaching @ $600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey       4 Hrs teaching @ $550 x 1 session  = $550
A5H  = $1,750 4 times per year = $7,000

Supplies
25 3" looseleaf notebooks                     $15 x 25 = $375
10 reams 3-hole punched paper                 1 box    = $31
25 sets index tabs                            $5 x 25  = $125
25 Franklin-Covey Daytimers                   $54 x 25 = $1,350
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

25 Complete Guide to Managing Books           $20 x 25 = $500
25 Making Decisions Books                     $8 x 25  = $200
30 Lunches for First Class Session            $8 x 30  = $224
35 for Banquet Lunch                          $10 x 35 = $350
Afternoon Refreshments                        $50 x 10 sessions  = $500
Cash awards                                   $1,000, $500, $200; $500 post-award
A5C = $5,855 4 times per year = $23,420 

Administrative Support-750 @352 under Dept C101S/Skill code G010/$16.60(burdened-26.20)hr
750 -Dept code C101S @ 8 hrs wk * 44 wks = 352 hrs
Administrative Support = $9,222

Personnel training time=4 hrs/Week * 10 wks = 40hrs
25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4,000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/Hr burdened $48/hr * 4000 hrs
750-Dept Code C101S
Personnel Training = $192,000

Teacher/Supervisor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750-Dept Code C101S
Teacher/Supervisor Training = $77,000

Total Cost per year = $308,642

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyNONE Linear 275,696.00 DollarsC101SA5M 0000TRAVEL/TRAIN/RELOCAT

310000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 98,249.52 DollarsZDEPTCON 0000CONTINGENCY

98249.5 DollarsFactors
No DepartmentNONE Linear 202,880.00 DollarsZDEPTESC 0000ESCALATION

202880 DollarsFactors
Activity ID: 1EAA3050 Description: RISS ESH&Q FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Division Management 1.00 each 1,610EE 1,610 86,039 0 86,039 115,98129,9420
200 Executive Secretarial 1.00 each 1,610EE 1,610 29,023 0 29,023 39,12310,1000
300 Operations Management 1.00 each 9,658EE 9,658 472,305 6,003 478,308 642,670164,3620
400 Operations (20% Charge Bal. Direct Ch.) 1.00 each 6,439EE 6,439 213,785 458,900 672,686 747,08374,3970
500 Supplies 48.00 each 0EE 0 0 21,344 21,344 21,34400
700 chemical mgmt program 1.00 each 0HC 0 0 64,860 64,860 64,86000
800 Computers 1.00 each 0HC 0 0 4,447 4,447 4,44700
PICASSO1 Training 1.00 each 0HC 0 0 275,696 275,696 275,69600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,019,797 1,019,79701,019,797

Total for Activity 1EAA3050: 19,317 801,152 831,251 2,652,200 2,931,001278,8011,019,797
Line Item 100 - Division Management

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK107S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretarial

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsSECRETARIES Linear 1,609.71 HoursK107S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
 Unit Cost - 10,860 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

Driver: RCRA part B permit

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional memberships
   registration fees - 5 registered environmental managers
   registration fees - 4 certified haz mat mgrs
   registration fees - 2 licensed professional engineers
   memberships - 5 professional memberships
  Membership fees - 11 times $150 / ea = $1,650
  Training class fees - 10 regulatory training classes x $510 =  $5,100
  Training class time for 10 classes X 8 Hrs per day X 3 days per class
  Training class time for 5 classes X 72 Hrs
TOTALS = $6,750 A5M
Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 6,438.84 HoursK266S750 M020STRAIGHT TIME BASE

7240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3050

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK266S750 M030STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK266S750 M040STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityNONE Linear 6,003.06 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
6750 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Professionals
 Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
 Unit Cost - 7,240 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (20 Sub @ 362 hr / yr each for Professionals-20ea)
 Unit Cost - $516,000  / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceSAFETY ENGINEERS Linear 643.88 HoursC102S750 E120STRAIGHT TIME BASE

724 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC102S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC103S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 321.94 HoursR100S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursC102S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursK266S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 1,287.77 HoursC103S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 1,287.77 HoursK266S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceINDUSTRIAL HYGIENISTS Linear 321.94 HoursC102S750 P090STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3050

Activity Filter * Starts In FY *
Quality AssuranceOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursC102S750 P170STRAIGHT TIME BASE

362 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursK266S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursR100S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 321.94 HoursR100S750 S020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 458,900.50 DollarsK266SA5H P050SUBCONTRACTED SRVS
516000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of People (ea)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 444.67 DollarsK266SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - chemical mgmt program

Resources

BOE Functions and activities budgeted in FY99 represent a level of effort commensurate with the minimum efforts necessary to provide safe and compliant services, 
aligned with the RFCCS negotiated contract KH800099.   The basis of estimate for the resources necessary to perform this activity are a review of the actual 
costs accrued during FY 98, RFCSS planned  performance according to the Kaiser Hill request for proposal, and projected work load when applying commercial 
standards where possible.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site Maintenance contract.

Estimators Experience - Estimator has worked in the field if Environmental Compliance for over 14 years at various DOD and DOE sites
Experience Item Desc - The estimator has 9 months at the Rocky Flats 

   GSA truck rental $300 per month x 12 months = $3600

   truck driver to transport chemicals 
   30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

   Subcontracted labor to run the chemical dispensary program = $351,244
   (vendor quote)

Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3050

Activity Filter * Starts In FY *
Environmental ComplianceNONE Linear 64,860.04 DollarsC103SA5H 0000SUBCONTRACTED SRVS

351244 per year 0.203 FY05 Dec EV1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Computers

Resources

BOE Historical Data Source - Based on current and anticipated organizational structure, and experience managing other organizations.
Item Desc - Supplies (computers)
Breakdown of Historical Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 4,446.71 DollarsK266SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PICASSO1 - Training

Resources

BOE Services
Karis Shearer dba KASL Enterprises  4 Hrs teaching @ $600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey       4 Hrs teaching @ $550 x 1 session  = $550
A5H  = $1,750 4 times per year = $7,000

Supplies
25 3" looseleaf notebooks                     $15 x 25 = $375
10 reams 3-hole punched paper                 1 box    = $31
25 sets index tabs                            $5 x 25  = $125
25 Franklin-Covey Daytimers                   $54 x 25 = $1,350
25 Complete Guide to Managing Books           $20 x 25 = $500
25 Making Decisions Books                     $8 x 25  = $200
30 Lunches for First Class Session            $8 x 30  = $224
35 for Banquet Lunch                          $10 x 35 = $350
Afternoon Refreshments                        $50 x 10 sessions  = $500
Cash awards                                   $1,000, $500, $200; $500 post-award
A5C = $5,855 4 times per year = $23,420 

Administrative Support-750 @352 under Dept C101S/Skill code G010/$16.60(burdened-26.20)hr
750 -Dept code C101S @ 8 hrs wk * 44 wks = 352 hrs
Administrative Support = $9,222

Personnel training time=4 hrs/Week * 10 wks = 40hrs
25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4,000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/Hr burdened $48/hr * 4000 hrs
750-Dept Code C101S
Personnel Training = $192,000

Teacher/Supervisor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750-Dept Code C101S
Teacher/Supervisor Training = $77,000

Total Cost per year = $308,642

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA3050

Activity Filter * Starts In FY *
Health & SafetyNONE Linear 275,696.00 DollarsC101SA5M 0000TRAVEL/TRAIN/RELOCAT

310000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 723,722.10 DollarsZDEPTCON 0000CONTINGENCY

723722 DollarsFactors
No DepartmentNONE Linear 296,075.00 DollarsZDEPTESC 0000ESCALATION

296075 DollarsFactors
Activity ID: 1EAA9110 Description: RISS - RFCSS (OH/G&A/FEE) FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- CSS OH/G&A/FEE 1.00 lot 0HC 0 0 4,654,125 4,654,125 4,654,12500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 246,204 246,2040246,204

Total for Activity 1EAA9110: 0 0 4,654,125 4,900,329 4,900,3290246,204

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-01 - CSS OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,363,560, ABY = $3,290,566 = total $4,654,126
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,363,560.00 DollarsC100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1533223 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 3,290,566.00 DollarsC100SABY 0000SUBCONTRACTOR FEE (BUDGET O
3700000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 148,338.20 DollarsZDEPTCON 0000CONTINGENCY

148338 DollarsFactors
No DepartmentNONE Linear 97,865.84 DollarsZDEPTESC 0000ESCALATION

97865.8 DollarsFactors
Activity ID: 1EAA9120 Description: RISS - RFCSS (OH/G&A/FEE) FY02 Schedule Risk 1Cost Risk 1
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WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9120

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

EA-OH/G&A/FEE- CSS OH/G&A/FEE 1.00 lot 0HC 0 0 4,654,125 4,654,125 4,654,12500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 693,829 693,8290693,829

Total for Activity 1EAA9120: 0 0 4,654,125 5,347,954 5,347,9540693,829

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-02 - CSS OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,363,560, ABY = $3,290,566 = total $4,654,126
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,363,560.00 DollarsC100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1533223 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 3,290,566.00 DollarsC100SABY 0000SUBCONTRACTOR FEE (BUDGET O
3700000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 476,335.20 DollarsZDEPTCON 0000CONTINGENCY

476335 DollarsFactors
No DepartmentNONE Linear 217,494.00 DollarsZDEPTESC 0000ESCALATION

217494 DollarsFactors
Activity ID: 1EAA9130 Description: RISS - RFCSS (OH/G&A/FEE) FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- CSS OH/G&A/FEE 1.00 lot 0HC 0 0 4,654,125 4,654,125 4,654,12500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,287,112 1,287,11201,287,112

Total for Activity 1EAA9130: 0 0 4,654,125 5,941,237 5,941,23701,287,112
Line Item EA-OH/G&A/FEE-03 - CSS OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,363,560, ABY = $3,290,566 = total $4,654,126
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,363,560.00 DollarsC100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1533223 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 3,290,566.00 DollarsC100SABY 0000SUBCONTRACTOR FEE (BUDGET O
3700000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 930,209.40 DollarsZDEPTCON 0000CONTINGENCY

930209 DollarsFactors
No DepartmentNONE Linear 356,902.80 DollarsZDEPTESC 0000ESCALATION

356903 DollarsFactors
Activity ID: 1EAA9140 Description: RISS - RFCSS (OH/G&A/FEE) FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- CSS OH/G&A/FEE 1.00 lot 0HC 0 0 3,142,244 3,142,244 3,142,24400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 447,815 447,8150447,815

Total for Activity 1EAA9140: 0 0 3,142,244 3,590,059 3,590,0590447,815
Line Item EA-OH/G&A/FEE-04 - CSS OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,363,560, ABY = $3,290,566 = total $4,654,126
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,363,560.00 DollarsC100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1533223 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 1,778,684.00 DollarsC100SABY 0000SUBCONTRACTOR FEE (BUDGET O
2000000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 146,108.60 DollarsZDEPTCON 0000CONTINGENCY

146109 DollarsFactors
No DepartmentNONE Linear 301,706.50 DollarsZDEPTESC 0000ESCALATION

301707 DollarsFactors
Activity ID: 1EAA9150 Description: RISS - RFCSS (OH/G&A/FEE) FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- CSS OH/G&A/FEE 1.00 lot 0HC 0 0 3,142,244 3,142,244 3,142,24400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,676,666 1,676,66601,676,666

Total for Activity 1EAA9150: 0 0 3,142,244 4,818,910 4,818,91001,676,666

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-05 - CSS OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,363,560, ABY = $3,290,566 = total $4,654,126
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,363,560.00 DollarsC100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1533223 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 1,778,684.00 DollarsC100SABY 0000SUBCONTRACTOR FEE (BUDGET O
2000000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 1,189,884.00 DollarsZDEPTCON 0000CONTINGENCY

1189884 DollarsFactors
No DepartmentNONE Linear 486,782.20 DollarsZDEPTESC 0000ESCALATION

486782 DollarsFactors
Activity ID: 1EAA9210 Description: RISS - SSOC (OH/G&A/FEE) FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- SSOC OH/G&A/FEE 1.00 lot 0HC 0 0 101,391 101,391 101,39100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,364 5,36405,364

Total for Activity 1EAA9210: 0 0 101,391 106,755 106,75505,364

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-01 - SSOC OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114,007.30
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 59,624.85 DollarsS100SABX 0000SUBCONTRACTOR G&A (BUDGET O

67043.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

SSOC SalariedNONE Linear 41,766.63 DollarsS100SABY 0000SUBCONTRACTOR FEE (BUDGET O
46963.5 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,231.59 DollarsZDEPTCON 0000CONTINGENCY

3231.59 DollarsFactors
No DepartmentNONE Linear 2,132.04 DollarsZDEPTESC 0000ESCALATION

2132.04 DollarsFactors
Activity ID: 1EAA9220 Description: RISS - SSOC (OH/G&A/FEE) FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- SSOC OH/G&A/FEE 1.00 lot 0HC 0 0 101,391 101,391 101,39100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,115 15,115015,115

Total for Activity 1EAA9220: 0 0 101,391 116,507 116,507015,115
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9220

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-02 - SSOC OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114,007.30
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 59,624.85 DollarsS100SABX 0000SUBCONTRACTOR G&A (BUDGET O

67043.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

SSOC SalariedNONE Linear 41,766.63 DollarsS100SABY 0000SUBCONTRACTOR FEE (BUDGET O
46963.5 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,377.10 DollarsZDEPTCON 0000CONTINGENCY

10377.1 DollarsFactors
No DepartmentNONE Linear 4,738.17 DollarsZDEPTESC 0000ESCALATION

4738.17 DollarsFactors
Activity ID: 1EAA9230 Description: RISS - SSOC (OH/G&A/FEE) FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- SSOC OH/G&A/FEE 1.00 lot 0HC 0 0 101,391 101,391 101,39100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,040 28,040028,040

Total for Activity 1EAA9230: 0 0 101,391 129,432 129,432028,040
Line Item EA-OH/G&A/FEE-03 - SSOC OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114,007.30
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9230

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 59,624.85 DollarsS100SABX 0000SUBCONTRACTOR G&A (BUDGET O

67043.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

SSOC SalariedNONE Linear 41,766.63 DollarsS100SABY 0000SUBCONTRACTOR FEE (BUDGET O
46963.5 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,264.89 DollarsZDEPTCON 0000CONTINGENCY

20264.9 DollarsFactors
No DepartmentNONE Linear 7,775.23 DollarsZDEPTESC 0000ESCALATION

7775.23 DollarsFactors
Activity ID: 1EAA9240 Description: RISS - SSOC (OH/G&A/FEE) FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- SSOC OH/G&A/FEE 1.00 lot 0HC 0 0 101,391 101,391 101,39100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,450 14,450014,450

Total for Activity 1EAA9240: 0 0 101,391 115,841 115,841014,450

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-04 - SSOC OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114,007.30
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EAA
Activity ID: 1EAA9240

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 59,624.85 DollarsS100SABX 0000SUBCONTRACTOR G&A (BUDGET O

67043.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

SSOC SalariedNONE Linear 41,766.63 DollarsS100SABY 0000SUBCONTRACTOR FEE (BUDGET O
46963.5 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,714.52 DollarsZDEPTCON 0000CONTINGENCY

4714.52 DollarsFactors
No DepartmentNONE Linear 9,735.23 DollarsZDEPTESC 0000ESCALATION

9735.23 DollarsFactors
Activity ID: 1EAA9250 Description: RISS - SSOC (OH/G&A/FEE) FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- SSOC 1.00 lot 0HC 0 0 101,391 101,391 101,39100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,101 54,101054,101

Total for Activity 1EAA9250: 0 0 101,391 155,493 155,493054,101

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-05 - SSOC

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114,007.30
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 59,624.85 DollarsS100SABX 0000SUBCONTRACTOR G&A (BUDGET O

67043.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

SSOC SalariedNONE Linear 41,766.63 DollarsS100SABY 0000SUBCONTRACTOR FEE (BUDGET O
46963.5 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,394.26 DollarsZDEPTCON 0000CONTINGENCY

38394.3 DollarsFactors
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WBS No: 1EAA
Activity ID: 1EAA9250

Activity Filter * Starts In FY *
No DepartmentNONE Linear 15,707.11 DollarsZDEPTESC 0000ESCALATION

15707.1 DollarsFactors
Activity ID: 1EAA9310 Description: RISS - RMRS (OH/G&A/FEE) FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- RMRS OH/G&A/Fee 1.00 lot 0HC 0 0 599,856 599,856 599,85600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,732 31,732031,732

Total for Activity 1EAA9310: 0 0 599,856 631,588 631,588031,732

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-01 - RMRS OH/G&A/Fee

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $396,646.70, ABY = $277,847.20 = total $674,493.90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 352,754.60 DollarsR100SABX 0000SUBCONTRACTOR G&A (BUDGET O

396647 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 247,101.20 DollarsR100SABY 0000SUBCONTRACTOR FEE (BUDGET O
277847 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,118.85 DollarsZDEPTCON 0000CONTINGENCY

19118.9 DollarsFactors
No DepartmentNONE Linear 12,613.63 DollarsZDEPTESC 0000ESCALATION

12613.6 DollarsFactors
Activity ID: 1EAA9320 Description: RISS - RMRS (OH/G&A/FEE) FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- RMRS OH/G&A/FEE 1.00 lot 0HC 0 0 599,856 599,856 599,85600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 89,425 89,425089,425

Total for Activity 1EAA9320: 0 0 599,856 689,281 689,281089,425
Line Item EA-OH/G&A/FEE-02 - RMRS OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9320

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $396,646.70, ABY = $277,847.20 = total $674,493.90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 352,754.60 DollarsR100SABX 0000SUBCONTRACTOR G&A (BUDGET O

396647 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 247,101.20 DollarsR100SABY 0000SUBCONTRACTOR FEE (BUDGET O
277847 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,393.36 DollarsZDEPTCON 0000CONTINGENCY

61393.4 DollarsFactors
No DepartmentNONE Linear 28,032.12 DollarsZDEPTESC 0000ESCALATION

28032.1 DollarsFactors
Activity ID: 1EAA9330 Description: RISS - RMRS (OH/G&A/FEE) FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- RMRS OH/G&A/FEE 1.00 lot 0HC 0 0 599,856 599,856 599,85600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 165,892 165,8920165,892

Total for Activity 1EAA9330: 0 0 599,856 765,748 765,7480165,892
Line Item EA-OH/G&A/FEE-03 - RMRS OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $396,646.70, ABY = $277,847.20 = total $674,493.90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

6/22/00 10:17:15 PMPage 65 of 84 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9330

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 352,754.60 DollarsR100SABX 0000SUBCONTRACTOR G&A (BUDGET O

396647 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 247,101.20 DollarsR100SABY 0000SUBCONTRACTOR FEE (BUDGET O
277847 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 119,891.80 DollarsZDEPTCON 0000CONTINGENCY

119892 DollarsFactors
No DepartmentNONE Linear 46,000.09 DollarsZDEPTESC 0000ESCALATION

46000.1 DollarsFactors
Activity ID: 1EAA9340 Description: RISS - RMRS (OH/G&A/FEE) FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- RMRS OH/G&A/FEE 1.00 lot 0HC 0 0 599,856 599,856 599,85600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 85,488 85,488085,488

Total for Activity 1EAA9340: 0 0 599,856 685,344 685,344085,488

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-04 - RMRS OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $396,646.70, ABY = $277,847.20 = total $674,493.90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 352,754.60 DollarsR100SABX 0000SUBCONTRACTOR G&A (BUDGET O

396647 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EAA
Activity ID: 1EAA9340

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 247,101.20 DollarsR100SABY 0000SUBCONTRACTOR FEE (BUDGET O

277847 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,892.21 DollarsZDEPTCON 0000CONTINGENCY

27892.2 DollarsFactors
No DepartmentNONE Linear 57,595.91 DollarsZDEPTESC 0000ESCALATION

57595.9 DollarsFactors
Activity ID: 1EAA9350 Description: RISS - RMRS (OH/G&A/FEE) FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- RMRS OH/G&A/FEE 1.00 lot 0HC 0 0 599,856 599,856 599,85600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 320,076 320,0760320,076

Total for Activity 1EAA9350: 0 0 599,856 919,932 919,9320320,076

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-05 - RMRS OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $396,646.70, ABY = $277,847.20 = total $674,493.90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 352,754.60 DollarsR100SABX 0000SUBCONTRACTOR G&A (BUDGET O

396647 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 247,101.20 DollarsR100SABY 0000SUBCONTRACTOR FEE (BUDGET O
277847 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 227,149.40 DollarsZDEPTCON 0000CONTINGENCY

227149 DollarsFactors
No DepartmentNONE Linear 92,926.94 DollarsZDEPTESC 0000ESCALATION

92926.9 DollarsFactors
Activity ID: 1EAA9410 Description: RISS - WSLLC (OH/G&A/FEE) FY01 Schedule Risk 1Cost Risk 1
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WBS No: 1EAA
Activity ID: 1EAA9410

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

EA-OH/G&A/FEE- WSI OH/G&A/FEE 1.00 lot 0HC 0 0 2,551 2,551 2,55100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 135 1350135

Total for Activity 1EAA9410: 0 0 2,551 2,686 2,6860135

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-01 - WSI OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site Operations/WackenhutNONE Linear 1,499.98 DollarsW100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1686.62 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Site Operations/WackenhutNONE Linear 1,050.72 DollarsW100SABY 0000SUBCONTRACTOR FEE (BUDGET O
1181.46 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 81.30 DollarsZDEPTCON 0000CONTINGENCY

81.2971 DollarsFactors
No DepartmentNONE Linear 53.64 DollarsZDEPTESC 0000ESCALATION

53.6356 DollarsFactors
Activity ID: 1EAA9420 Description: RISS - WSLLC (OH/G&A/FEE) FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- WSI OH/G&A/FEE 1.00 lot 0HC 0 0 2,551 2,551 2,55100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 380 3800380

Total for Activity 1EAA9420: 0 0 2,551 2,931 2,9310380
Line Item EA-OH/G&A/FEE-02 - WSI OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
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WBS No: 1EAA
Activity ID: 1EAA9420

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site Operations/WackenhutNONE Linear 1,499.98 DollarsW100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1686.62 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Site Operations/WackenhutNONE Linear 1,050.72 DollarsW100SABY 0000SUBCONTRACTOR FEE (BUDGET O
1181.46 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 261.06 DollarsZDEPTCON 0000CONTINGENCY

261.057 DollarsFactors
No DepartmentNONE Linear 119.20 DollarsZDEPTESC 0000ESCALATION

119.198 DollarsFactors
Activity ID: 1EAA9430 Description: RISS - WSLLC (OH/G&A/FEE) FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- WSI OH/G&A/FEE 1.00 lot 0HC 0 0 2,551 2,551 2,55100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 705 7050705

Total for Activity 1EAA9430: 0 0 2,551 3,256 3,2560705
Line Item EA-OH/G&A/FEE-03 - WSI OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
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WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9430

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site Operations/WackenhutNONE Linear 1,499.98 DollarsW100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1686.62 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Site Operations/WackenhutNONE Linear 1,050.72 DollarsW100SABY 0000SUBCONTRACTOR FEE (BUDGET O
1181.46 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 509.80 DollarsZDEPTCON 0000CONTINGENCY

509.804 DollarsFactors
No DepartmentNONE Linear 195.60 DollarsZDEPTESC 0000ESCALATION

195.602 DollarsFactors
Activity ID: 1EAA9440 Description: RISS - WSLLC (OH/G&A/FEE) FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- WSI OH/G&A/FEE 1.00 lot 0HC 0 0 2,551 2,551 2,55100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 364 3640364

Total for Activity 1EAA9440: 0 0 2,551 2,914 2,9140364

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-04 - WSI OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site Operations/WackenhutNONE Linear 1,499.98 DollarsW100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1686.62 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Site Operations/WackenhutNONE Linear 1,050.72 DollarsW100SABY 0000SUBCONTRACTOR FEE (BUDGET O
1181.46 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EAA9440

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 118.60 DollarsZDEPTCON 0000CONTINGENCY

118.603 DollarsFactors
No DepartmentNONE Linear 244.91 DollarsZDEPTESC 0000ESCALATION

244.909 DollarsFactors
Activity ID: 1EAA9450 Description: RISS - WSLLC (OH/G&A/FEE) FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- WSI OH/G&A/FEE 1.00 lot 0HC 0 0 2,551 2,551 2,55100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,361 1,36101,361

Total for Activity 1EAA9450: 0 0 2,551 3,912 3,91201,361

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-05 - WSI OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site Operations/WackenhutNONE Linear 1,499.98 DollarsW100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1686.62 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Site Operations/WackenhutNONE Linear 1,050.72 DollarsW100SABY 0000SUBCONTRACTOR FEE (BUDGET O
1181.46 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 965.88 DollarsZDEPTCON 0000CONTINGENCY

965.884 DollarsFactors
No DepartmentNONE Linear 395.14 DollarsZDEPTESC 0000ESCALATION

395.144 DollarsFactors
Activity ID: 1EXXX1050 Description: RISS Executive-Project Management FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNEIDD101 RISS Senior Staff 0.96 ea 3,219EE 3,106 208,769 0 208,769 281,42172,6520
MTNEIDD105 Secretarial Support 0.96 ea 1,610EE 1,553 28,005 0 28,005 37,7509,7460
MTNEIDD106 Provide Tuition Reimbursement 0.96 ea 0HC 0 0 15,017 15,017 15,01700
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WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EXXX1050

Activity Filter * Starts In FY *
MTNEIDD107 Travel 6.75 each 0EE 0 0 24,028 24,028 24,02800
MTNEIDD108 Supplies 2.89 each 0EE 0 0 7,723 7,723 7,72300
MTNEIDD109 Management Assessment Program 0.96 each 0HC 0 0 34,325 34,325 34,32500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 338,857 338,8570338,857

Total for Activity 1EXXX1050: 4,660 236,774 81,094 656,725 739,12382,397338,857

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD101 - RISS Senior Staff

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE each for VP/Project Manager(M050), and Deputy Project Manager(M020).)
 Unit Cost - 3,620 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK253S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Remediation, Industrial & Site ServCOMPANY PRESIDENT AND VPs  (G Linear 1,609.71 HoursK253S750 M050STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD105 - Secretarial Support

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Senior Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Administrative Assistant
 Units - year (1 FTE each for Executive Administrative Assistant)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -  
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillSECRETARIES Linear 1,609.71 HoursK100S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD106 - Provide Tuition Reimbursement

Resources

BOE Historical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Reimbursement
Breakdown of Historical Data:
 Item - Tuition
 Units - 5 Individuals
 Unit Cost - $3,500
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 15,563.49 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

17500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

6/22/00 10:17:18 PMPage 72 of 84 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EXXX1050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD107 - Travel

Resources

BOE Estimators Experience - Budget, Programs & Compliance Manager
Experience Item Desc - Travel
Breakdown of Cost Data:
 Item - Travel
 Units - 7 Trips
 Unit Cost - $4,000
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a
 
Travel is level loaded through the year.  Travel requirements are not predictable through out the year.  Travel is budgeted based on input from the VP and 
Deputy and from past data.  Seven trips are usually taken per year at a cost of $4,000 each.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 3,557.37 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Per Trip
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD108 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - ea
 Unit Cost - $3,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 2,668.03 DollarsK253SA5C 0000SUPPLIES

3000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNEIDD109 - Management Assessment Program

Resources

BOE Estimator's Experience
Item Desc - Independent (Management) Assessments
Breakdown of Historical Data:
 Item - Independent Assessments
 Units - 2
 Unit Cost - $20,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 35,573.68 DollarsK253SA5H 0000SUBCONTRACTED SRVS

40000 Estimated Subcontract Value
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 249,577.90 DollarsZDEPTCON 0000CONTINGENCY

249578 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EXXX1050

Activity Filter * Starts In FY *
No DepartmentNONE Linear 89,279.25 DollarsZDEPTESC 0000ESCALATION

89279.3 DollarsFactors
Activity ID: 1EXXX2050 Description: RISS Planning & Controls FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Integration Mgt 0.96 ea 1,610EE 1,553 83,020 0 83,020 111,91128,8910
200 Executive Secretary 0.96 each 1,610EE 1,553 28,005 0 28,005 37,7509,7460
300 Operations 0.96 lot 16,097EE 15,532 484,545 566,370 1,050,915 1,219,537168,6220
400 Supplies 17.37 each 0EE 0 0 7,723 7,723 7,72300
500 Computers 0.96 each 0EE 0 0 4,291 4,291 4,29100
600 Awards for Excellence 0.96 each 0EE 0 0 150,174 150,174 162,18812,0140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,306,613 1,306,61301,306,613

Total for Activity 1EXXX2050: 18,639 595,570 728,558 2,630,742 2,850,014219,2721,306,613

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Integration Mgt

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretary

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringSECRETARIES Linear 1,609.71 HoursK298S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 300 - Operations
BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.

Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Senior
 Units - year (1 FTE each for Planners-10 ea)
 Unit Cost - 18,100 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (4 Sub/$130,000/ each)
 Unit Cost - $520,000 / year
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WBS No: 1EAA
Activity ID: 1EXXX2050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (2 Sub/$70,000/ each)
 Unit Cost - $140,000 / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK298S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Planning & EngineeringMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK298S750 M030STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 6,438.84 HoursK216S750 P030STRAIGHT TIME BASE
7240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 1,609.71 HoursK287S750 P110STRAIGHT TIME BASE
1810 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyTRAINERS Linear 3,219.42 HoursC101S750 P150STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

CommunicationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursK285S750 P170STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringCOST ESTIMATORS PLANNERS AN Linear 462,457.80 DollarsK298SA52 P070TENERA
520000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Planning & EngineeringNONE Linear 124,507.90 DollarsK298SA55 0000SOURCE ONE
140000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of people.(EA)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 444.67 DollarsK298SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Computers
BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.

Experience Item Desc - Supplies (computers)
Breakdown of Cost Data:
 Item - Computers
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WBS No: 1EAA
Activity ID: 1EXXX2050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 2 ea
 Unit Cost - $2,500/ea/year
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Planning & EngineeringNONE Linear 4,446.71 DollarsK298SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Awards for Excellence

Resources

BOE Estimators Experience - Based on current and anticiptated organizational structure and experience managing other organizations.
Experience Item Desc - Awards for Excellence
Breakdown of Cost Data:
 Item - Individual Awards
 Units - 1 ea
 Unit Cost - $175,000/year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 155,634.80 DollarsK266S772 0000Incentive/CRP/Exec Payment

175000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 962,357.80 DollarsZDEPTCON 0000CONTINGENCY

962358 DollarsFactors
No DepartmentNONE Linear 344,255.60 DollarsZDEPTESC 0000ESCALATION

344256 DollarsFactors
Activity ID: 1EXXX3050 Description: RISS ESH&Q FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Division Management 0.96 each 1,610EE 1,553 83,020 0 83,020 111,91128,8910
200 Executive Secretarial 0.96 each 1,610EE 1,553 28,005 0 28,005 37,7509,7460
300 Operations Management 0.96 each 9,658EE 9,319 455,733 5,792 461,525 620,120158,5950
400 Operations (20% Charge Bal. Direct Ch.) 0.96 each 6,439EE 6,213 206,284 442,799 649,083 720,87071,7870
500 Supplies 46.32 each 0EE 0 0 20,595 20,595 20,59500
700 chemical mgmt program 0.96 each 0HC 0 0 62,584 62,584 62,58400
800 Computers 0.96 each 0HC 0 0 4,291 4,291 4,29100
PICASSO1 Training 0.96 each 0HC 0 0 266,023 266,023 266,02300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,561,217 1,561,21701,561,217

Total for Activity 1EXXX3050: 18,639 773,042 802,084 3,136,343 3,405,361269,0181,561,217
Line Item 100 - Division Management

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE for Manager.)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
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WBS No: 1EAA
Activity ID: 1EXXX3050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK107S750 M020STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Executive Secretarial

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Executive Secretary
 Units - year (1 FTE for Executive Secretary)
 Unit Cost - 1,810 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Eng, Envir, Safety & Quality ProgramsSECRETARIES Linear 1,609.71 HoursK107S750 G040STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Operations Management

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item - Senior Staff
 Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
 Unit Cost - 10,860 hours / year
 Unit Cost Adjustment factor -
 Revised Unit Cost -
 Basis for adjustment -

Driver: RCRA part B permit

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional memberships
   registration fees - 5 registered environmental managers
   registration fees - 4 certified haz mat mgrs
   registration fees - 2 licensed professional engineers
   memberships - 5 professional memberships
  Membership fees - 11 times $150 / ea = $1,650
  Training class fees - 10 regulatory training classes x $510 =  $5,100
  Training class time for 10 classes X 8 Hrs per day X 3 days per class
  Training class time for 5 classes X 72 Hrs
TOTALS = $6,750 A5M
Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 6,438.84 HoursK266S750 M020STRAIGHT TIME BASE

7240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EAA
Activity ID: 1EXXX3050

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,609.71 HoursK266S750 M030STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK266S750 M040STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityNONE Linear 6,003.06 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
6750 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Staff Level of Effort
Breakdown of Cost Data:
Item - Professionals
 Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
 Unit Cost - 7,240 hours / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
Units - year (20 Sub @ 362 hr / yr each for Professionals-20ea)
 Unit Cost - $516,000  / year
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceSAFETY ENGINEERS Linear 643.88 HoursC102S750 E120STRAIGHT TIME BASE

724 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC102S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 321.94 HoursC103S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 321.94 HoursR100S750 M020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursC102S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 321.94 HoursK266S750 M030STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 1,287.77 HoursC103S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 1,287.77 HoursK266S750 P050STRAIGHT TIME BASE
1448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceINDUSTRIAL HYGIENISTS Linear 321.94 HoursC102S750 P090STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EAA
Activity ID: 1EXXX3050

Activity Filter * Starts In FY *
Quality AssuranceOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursC102S750 P170STRAIGHT TIME BASE

362 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Envir, Safety, Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursK266S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 321.94 HoursR100S750 P170STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 321.94 HoursR100S750 S020STRAIGHT TIME BASE
362 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 458,900.50 DollarsK266SA5H P050SUBCONTRACTED SRVS
516000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Supplies

Resources

BOE Estimators Experience - Based on current and anticipated organizational structure, and experience managing other organizations.
Experience Item Desc - Supplies
Breakdown of Cost Data:
 Item - Supplies
 Units - Number of People (ea)
 Unit Cost - $500/Person
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 444.67 DollarsK266SA5C 0000SUPPLIES

500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - chemical mgmt program

Resources

BOE Functions and activities budgeted in FY99 represent a level of effort commensurate with the minimum efforts necessary to provide safe and compliant services, 
aligned with the RFCCS negotiated contract KH800099.   The basis of estimate for the resources necessary to perform this activity are a review of the actual 
costs accrued during FY 98, RFCSS planned  performance according to the Kaiser Hill request for proposal, and projected work load when applying commercial 
standards where possible.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site Maintenance contract.

Estimators Experience - Estimator has worked in the field if Environmental Compliance for over 14 years at various DOD and DOE sites
Experience Item Desc - The estimator has 9 months at the Rocky Flats 

   GSA truck rental $300 per month x 12 months = $3600

   truck driver to transport chemicals 
   30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

   Subcontracted labor to run the chemical dispensary program = $351,244
   (vendor quote)

Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/22/00 10:17:22 PMPage 79 of 84 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EAA
Activity ID: 1EXXX3050

Activity Filter * Starts In FY *
Environmental ComplianceNONE Linear 64,860.04 DollarsC103SA5H 0000SUBCONTRACTED SRVS

351244 per year 0.203 FY05 Dec EV1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Computers

Resources

BOE Historical Data Source - Based on current and anticipated organizational structure, and experience managing other organizations.
Item Desc - Supplies (computers)
Breakdown of Historical Data:
 Item - Computers
 Units - 2 ea
 Unit Cost - $2,500/each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 4,446.71 DollarsK266SA5C 0000SUPPLIES

5000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PICASSO1 - Training

Resources

BOE Services
Karis Shearer dba KASL Enterprises  4 Hrs teaching @ $600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey       4 Hrs teaching @ $550 x 1 session  = $550
A5H  = $1,750 4 times per year = $7,000

Supplies
25 3" looseleaf notebooks                     $15 x 25 = $375
10 reams 3-hole punched paper                 1 box    = $31
25 sets index tabs                            $5 x 25  = $125
25 Franklin-Covey Daytimers                   $54 x 25 = $1,350
25 Complete Guide to Managing Books           $20 x 25 = $500
25 Making Decisions Books                     $8 x 25  = $200
30 Lunches for First Class Session            $8 x 30  = $224
35 for Banquet Lunch                          $10 x 35 = $350
Afternoon Refreshments                        $50 x 10 sessions  = $500
Cash awards                                   $1,000, $500, $200; $500 post-award
A5C = $5,855 4 times per year = $23,420 

Administrative Support-750 @352 under Dept C101S/Skill code G010/$16.60(burdened-26.20)hr
750 -Dept code C101S @ 8 hrs wk * 44 wks = 352 hrs
Administrative Support = $9,222

Personnel training time=4 hrs/Week * 10 wks = 40hrs
25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4,000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/Hr burdened $48/hr * 4000 hrs
750-Dept Code C101S
Personnel Training = $192,000

Teacher/Supervisor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750-Dept Code C101S
Teacher/Supervisor Training = $77,000

Total Cost per year = $308,642

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EAA
Activity ID: 1EXXX3050

Activity Filter * Starts In FY *
Health & SafetyNONE Linear 275,696.00 DollarsC101SA5M 0000TRAVEL/TRAIN/RELOCAT

310000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,149,881.00 DollarsZDEPTCON 0000CONTINGENCY

1149881 DollarsFactors
No DepartmentNONE Linear 411,336.50 DollarsZDEPTESC 0000ESCALATION

411337 DollarsFactors
Activity ID: 1EXXX9150 Description: RISS - RFCSS (OH/G&A/FEE) FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- CSS OH/G&A/FEE 0.96 lot 0HC 0 0 3,031,990 3,031,990 3,031,99000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,566,825 2,566,82502,566,825

Total for Activity 1EXXX9150: 0 0 3,031,990 5,598,814 5,598,81402,566,825

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-05 - CSS OH/G&A/FEE

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,363,560, ABY = $3,290,566 = total $4,654,126
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,363,560.00 DollarsC100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1533223 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 1,778,684.00 DollarsC100SABY 0000SUBCONTRACTOR FEE (BUDGET O
2000000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,890,539.00 DollarsZDEPTCON 0000CONTINGENCY

1890539 DollarsFactors
No DepartmentNONE Linear 676,285.60 DollarsZDEPTESC 0000ESCALATION

676286 DollarsFactors
Activity ID: 1EXXX9250 Description: RISS - SSOC (OH/G&A/FEE) FY06 Schedule Risk 1Cost Risk 1
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WBS No: 1EAA
Activity ID: 1EXXX9250

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

EA-OH/G&A/FEE- SSOC 0.96 lot 0HC 0 0 97,834 97,834 97,83400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 82,824 82,824082,824

Total for Activity 1EXXX9250: 0 0 97,834 180,658 180,658082,824

Cost Element Skill Quantity UnitsCurve

Line Item EA-OH/G&A/FEE-05 - SSOC

Resources

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114,007.30
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 59,624.85 DollarsS100SABX 0000SUBCONTRACTOR G&A (BUDGET O

67043.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

SSOC SalariedNONE Linear 41,766.63 DollarsS100SABY 0000SUBCONTRACTOR FEE (BUDGET O
46963.5 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,002.45 DollarsZDEPTCON 0000CONTINGENCY

61002.5 DollarsFactors
No DepartmentNONE Linear 21,821.86 DollarsZDEPTESC 0000ESCALATION

21821.9 DollarsFactors
Activity ID: 1EXXX9350 Description: RISS - RMRS (OH/G&A/FEE) FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- RMRS OH/G&A/FEE 0.96 lot 0HC 0 0 578,808 578,808 578,80800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 490,008 490,0080490,008

Total for Activity 1EXXX9350: 0 0 578,808 1,068,816 1,068,8160490,008
Line Item EA-OH/G&A/FEE-05 - RMRS OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $396,646.70, ABY = $277,847.20 = total $674,493.90
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WBS No: 1EAA
Activity ID: 1EXXX9350

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 352,754.60 DollarsR100SABX 0000SUBCONTRACTOR G&A (BUDGET O

396647 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 247,101.20 DollarsR100SABY 0000SUBCONTRACTOR FEE (BUDGET O
277847 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 360,904.80 DollarsZDEPTCON 0000CONTINGENCY

360905 DollarsFactors
No DepartmentNONE Linear 129,103.20 DollarsZDEPTESC 0000ESCALATION

129103 DollarsFactors
Activity ID: 1EXXX9450 Description: RISS - WSLLC (OH/G&A/FEE) FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EA-OH/G&A/FEE- WSI OH/G&A/FEE 0.96 lot 0HC 0 0 2,461 2,461 2,46100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,084 2,08402,084

Total for Activity 1EXXX9450: 0 0 2,461 4,545 4,54502,084
Line Item EA-OH/G&A/FEE-05 - WSI OH/G&A/FEE

BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH/G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
 Item - ABX and ABY
 Units - 1 EA
 Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This basis of estimate reflects the base year of FY99.  The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor 
from February through April 2000.

General and Administrative costs are based on a provisional billing rate.  These costs, as required by Federal Acquisition Regulations (FAR) are consistent 
with the applicable FAR rules and Cost Accounting Standards (CAS).  The support includes but is not limited to:

General Management support
Finance, Procurement and Administration support
Treasury management and function
Financing Support
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WBS No: 1EAA
Activity ID: 1EXXX9450

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site Operations/WackenhutNONE Linear 1,499.98 DollarsW100SABX 0000SUBCONTRACTOR G&A (BUDGET O

1686.62 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Site Operations/WackenhutNONE Linear 1,050.72 DollarsW100SABY 0000SUBCONTRACTOR FEE (BUDGET O
1181.46 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,534.64 DollarsZDEPTCON 0000CONTINGENCY

1534.64 DollarsFactors
No DepartmentNONE Linear 548.97 DollarsZDEPTESC 0000ESCALATION

548.972 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

293,937 11,427,648 39,312,579 66,939,660 71,315,9914,376,331

Report Totals:

Contingency 
& Escalation
16,199,432

6/22/00 10:17:25 PMPage 84 of 84 OFFICIAL USE ONLY


